



*New Mexico* DEPARTMENT OF  
**TRANSPORTATION**  
MOBILITY FOR EVERYONE

# ***Internet Letting Report***

***Project Production & Scheduling Bureau***

***Wednesday, January 09, 2019***



# Internet Letting Report

Wednesday, January 09, 2019

Page 2 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, December 24, 2018**

**Letting Date: Friday, February 15, 2019**

2102170		US 70 11	ENTRANCE TO WHITE SANDS NATIONAL MONUMENT Safety Improvements	199/ 200	OTERO	District 2	SAFETY IMPROVEMENTS	Francisco Sanchez
---------	--	-------------	---	-------------	-------	------------	---------------------	-------------------

**Production Date: Monday, May 27, 2019**

**Letting Date: Friday, February 15, 2019**

A301445		NM 14 11	NM 14 ROADWAY PRESERVATION & REHAB PHASE 3	4/ 6	BERNALILLO	District 3	Mill and inlay, ADA improvements, multiuse trail, access management and drainage/erosion mitigation.	Leslie Fortier
---------	--	-------------	--	---------	------------	------------	--	----------------

**Production Date: Monday, August 26, 2019**

**Letting Date: Friday, February 15, 2019**

2104310		US 84	US 84 Rehab	.62/ 6.74	DEBACA	District 2	US 84 near Fort Sumner MP 0.621-6.738	D2
---------	--	-------	-------------	--------------	--------	------------	---------------------------------------	----

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 09, 2019

Page 3 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, January 21, 2019

Letting Date: Friday, March 15, 2019

4101520		NM 434 11	NM434 (MORA) BRIDGE	.05/ .1	MORA	District 4	BRIDGE REHABILITATION	Chris Urioste
4101660		NM 518 11	NM 518 - Holman Hill Guardrail, Signing & Striping Project	36/ 44.23	MORA	District 4	HRRR Safety Project - Guardrail & Signing Replacement, to include construction of guardrail pads, and Roadway Striping	D4
A301555		NM 6 11	NM 6/BNSF RAILROAD BRIDGE PRESERVATION	27.5/ 28	VALENCIA	District 3	MAJOR REHAB, DECK REPLACEMENT, PIER AND ABUTMENT REPAIR AND BEAING REPLACMENT ON NM6.BNSF RAILROAD BRIDGE #7660.	Jill Mosher

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 09, 2019

Page 4 of 15

Control Number	Route Risk	Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, February 25, 2019</b>								
<b>Letting Date: Friday, April 19, 2019</b>								
5101285	I 40	11	Williams Ranch Road, FR-4066	189/ 189	TORRANCE	District 5	Bridge Preservation. Clean and Modify joints, replace joint seals, repair concrete, add rundowns.	Denise Peralta
9900801	I 40	11	GUARDRAIL WEST OF GALLUP AND CUBERO TO TOHAJIILEE	8.2/ 17	MCKINLEY	District 6	METAL BEAM GUARDRAIL TO NEW STANDARD	Stephanie Parra
9900802	I 40	11	BEAM PROJECT NEAR MESITA ON I-40	116.3/ 131.5	CIBOLA	District 6	METAL BEAM GUARDRAIL TO NEW STANDARD	Stephanie Parra
9900803	I 40	11	Guardrail Project on I-40 from Cubero to Laguna	104.8/ 116.2	CIBOLA	District 6	Metal Beam Guardrail to new standard	Stephanie Parra
9900808	US 285	11	Intersection Lighting at Carlsbad Relief Route	0/ 0	EDDY	District 2	Install Intersection Lighting	Francisco Sanchez

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 09, 2019

Page 5 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, March 25, 2019</b>							
<b>Letting Date: Friday, May 17, 2019</b>							
1101550	SOCORRO BUSINESS LOOP 11	SOCORRO NORTH INTERCHANGE	0/ 0	SOCORRO	District 1	BRIDGE PRESERVATION	Aaron Chavarria
LC00300	US 70 11	US 70 - ELKS TO DEL REY	149.8/ 151	DONA ANA	District 1	BRIDGE & PAVEMENT PRESERVATION	Andreas Linnan

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 09, 2019

Page 6 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, April 22, 2019</b>								
<b>Letting Date: Friday, June 21, 2019</b>								
1101110		NM 26 11	Hatch ADA project	45.2/ 47.5	DONA ANA	District 1	SIDEWALK AND ADA IMPROVEMENTS & PAVEMENT PRESERVATION	Mark Salazar
6101022		US 60 11	17 MILES WEST OF QUEMADO ON US 60.	21/ 24	CATRON	District 6	PAVEMENT RECLAMATION.	Munaf M. Alaloosi
LC00360		I 25 11	Lohman Interchange Landscaping	3/ 3.7	DONA ANA	District 1	Landscaping & Beautification	Aaron Chavarria

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 09, 2019

Page 7 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, May 27, 2019</b>								
<b>Letting Date: Friday, July 19, 2019</b>								
2100260		NM 532 11	NM 532 Phase II	0/ 12	LINCOLN	District 2	HAZARDOUS CURVE CORRECTION & DRAINAGE	Michael Smelker
2100361		US 285 11	Artesia ADA & Traffic Signals	68.1/ 70.4	EDDY	District 2	ROADWAY, SIDEWALK, & ADA IMPROVEMENTS, TRAFFIC SIGNAL RECONSTRUCTION	Mark Salazar
2101360		NM 176 11	WEST OF EUNICE	10/ 20	LEA	District 2	PAVEMENT REHABILITATION, ROADWAY RECONSTRUCTION & ADD SHOULDERS	Arthur J Romero
4101330		I 25 11	I-25 (NORTH OF SPRINGER)	420.9/ 427	COLFAX	District 4	PAVEMENT REHABILITATION	Chris Urioste
4101430		NM 434 11	NM 434 (ANGEL FIRE)	31/ 36.5	COLFAX	District 4	PAVEMENT REHABILITATION WITH SPOT RECONSTRUCTION AREAS.	Chris Urioste
<b>Production Date: Monday, August 26, 2019</b>								
<b>Letting Date: Friday, July 19, 2019</b>								
4101280		I 40 11	I-40 (NEWKIRK)	299.6/ 308.3	GUADALUPE	District 4	PAVEMENT REHABILITATION	Chris Urioste

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 09, 2019

Page 8 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, June 24, 2019</b>								
<b>Letting Date: Friday, August 16, 2019</b>								
5100461		NM 68 11	NM 68- Alcalde	6.3/ 10.1	RIO ARRIBA	District 5	Roadway reconstruction and drainage improvements	Dana Garcia
A300423		NM 6 11	NM 6 BRIDGE REPLACEMENT ( RIO GRANDE BRIDGE #7453)	34.41/ 35.5	VALENCIA	District 3	BRIDGE REPLACEMENT AND OTHER APPURTENANCES AS NECESSARY.	Isaac Chavez
A301345		I-40 FRONTAGE ROAD 11	DISTRICT 3 BRIDGE Replacement-FR4058	0/ 0	BERNALILLO	District 3	Bridge REPLACEMENT OF BRIDGE # 7398 ON FR4058 (Zuzax interchange) and other interchange modification as needed, including replacement of CBC.	Leslie Fortier

**Please Note: Projects are subject to change month to month without notice**





# Internet Letting Report

Wednesday, January 09, 2019

Page 9 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, July 22, 2019</b>								
<b>Letting Date: Friday, September 20, 2019</b>								
6101010		I 40 11	I-40 NEAR COOLIDGE, NM.	43.5/ 46	MCKINLEY	District 6	REPLACE INTERCHANGE AND DRAINAGE CBCS	Sandra Chavez
A301011		I 25 11	I-25 Widening PHASE II	216.3/ 222	BERNALILLO	District 3	Adding one lane in each direction, pavement rehabilitation and/or reconstruction as needed. Project includes PE, Design, ROW and other appurtenances as necessary.	Luke Smith

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 09, 2019

Page 10 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, August 26, 2019</b>							
<b>Letting Date: Friday, October 18, 2019</b>							
1101510	NM 187 11	NM 187 Bridge Replacement Project	15/ 16.5	SIERRA	District 1	BRIDGE REPLACEMENT	Sherri Holliefied
2101353	US 60 11	Downtown Clovis Reconstruction Project	385.5/ 386.56	CURRY	District 2	Pavement Preservation, Intersection Improvements, Roadway Lighting, and ADA improvements	Arthur J Romero
2101580	NM 108 11	NM 108 Bridge Replacement/Preservation	7.6/ 7.8	CURRY	District 2	BRIDGE REPLACEMENT/PRESERVATION	Mark Salazar
2103110	US 82 11	DOWNTOWN ARTESIA ADA	106.2/ 106.8	EDDY	District 2	ADA IMPROVEMENTS	Mark Salazar
6100904	I 40 11	ARIZONA / NEW MEXICO STATE LINE ON I-40. Sixmile Canyon Area.	38/ 39.9	MCKINLEY	District 6	PHASE IV OF I-40 EXIT 39 RECONSTRUCTION. I-40 RECONSTRUCTION OF EB AND WB LANES.	Gregory Clarke

**Please Note: Projects are subject to change month to month without notice**

A301346	11	DISTRICT 3 BRIDGE PRESERVATION	0/0	BERNALILLO	District 3	EPOXY URETHANE OVERLAY IMPROVEMENTS ON THE FOLLOWING BRIDGES: BRIDGE #9920, BRIDGE #9919, BRIDGE #9916, BRIDGE #9915, BRIDGE #9912, BRIDGE #6910, BRIDGE #6906, BRIDGE #9908, BRIDGE #9904 AND BRIDGE #6903.	Jill Mosher
A302160	I 25 11	I-25 FDR Phase I	191/ 195.25	VALENCIA	District 3	Highway preservation - full depth reclamation.	Gilbert Sanchez

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 09, 2019

Page 12 of 15

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, September 23, 2019</b>							
<b>Letting Date: Friday, November 15, 2019</b>							
2104150		US 285 11 US 285 Bridge Rehabilitation	69.1/ 69.8	EDDY	District 2	BRIDGE PRESERVATION	Francisco Sanchez
5100850		NM 96 11 NM 96- Steel Bridge	31.5/ 31.9	RIO ARRIBA	District 5	Bridge Replacement and Approaches	Manuelito Maestas
A300381		NM 528 11 NM 528 RIO RANCHO BLVD IMPROVEMENTS (UPPER SECTION)	8.32/ 9.79	SANDOVAL	District 3	PAVEMENT OVERLAY AND WIDENING FROM 4 TO 6 LANES INCLUDING PAVEMENT MARKINGS, BIKE PATH, DRAINAGE IMPROVEMENTS, SHOULDERS, SIGNAGE, AND OTHER APPURTENANCES AS NECESSARY. ED, PE & DESIGN UNDER A300380.	Sandra Chavez

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 09, 2019

Page 13 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, October 21, 2019</b>								
<b>Letting Date: Friday, December 20, 2019</b>								
4101530		US 84 11	Romeroville Interchange Bridge	103.4/ 103.6	SAN MIGUEL	District 4	BRIDGE REHABILITATION	Chris Urioste
6100950		I 40 11	NEAR PREWITT	58.02/ 60.03	MCKINLEY	District 6	FULL RECONSTRUCTION	Gregory Clarke

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 09, 2019

Page 14 of 15

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, November 25, 2019</b>							
<b>Letting Date: Friday, January 17, 2020</b>							
4101420		I-40 FRONTAGE ROAD FR4118 11	FR4118 (PLAZA LARGA CREEK) BRIDGE	0/ 0	QUAY	District 4	BRIDGE REPLACEMENT (BR#5231) Manuelito Maestas
6100841		NM 53 11	Over I-40 on exit 81 on NM 53 MP 85.1-85.9	85.78/ 85.78	CIBOLA	District 6	REPLACE BRIDGE BEARINGS, GIRDER END REPAIRS, CONCRETE REPAIR, EPOXY INJECTION, CARBON FIBER INSTALLATION, AND COLOR COAT. Priscilla Benavides
6100842		I 40 11	PEREA BRIDGE AREA ON I-40, MP 34.5-35.5	35.07/ 35.07	MCKINLEY	District 6	BRIDGE PREVENTIVE MAINTENANCE PROJECT. PARTIAL DECK PATCH, JOINT REPLACEMENT, CONCRETE REPAIRS ON ABUTMENT 1, EPOXY URETHANE OVERLAY. Priscilla Benavides

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 09, 2019

Page 15 of 15

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, December 23, 2019</b>							
<b>Letting Date: Friday, February 21, 2020</b>							
2102111		US 54 11 US 54 Corridor Construction Phase I	145.2/ 152.4	LINCOLN	District 2	Roadway & CBC Construction	Sherr Holliefied
2104170		US 54 11 US 54 Bridge Preservation	120/ 130	LINCOLN	District 2	BRIDGE PRESERVATION	Francisco Sanchez

**Please Note: Projects are subject to change month to month without notice**