



New Mexico DEPARTMENT OF
TRANSPORTATION
MOBILITY FOR EVERYONE

Internet Letting Report

Project Production & Scheduling Bureau

Parameters Used

Letting Date From: **Oct 16, 2020**

Letting Date To: **Oct 15, 2021**

Project Phase: **[Active,Shelved]**

Control Number:



Internet Letting Report

Tuesday, September 01, 2020

Page 2 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 24, 2020								
Letting Date: Friday, October 16, 2020								
1101370		NM 187 11	NM 187 Bridge Replacement	16.5/ 31.5	SIERRA	District 1	BRIDGE REPLACEMENT	Sherri Holliefied
2104350		US 54 11	Intersection of Indian Wells and White Sands Realignment	3.2/ 3.4	OTERO	District 2	Intersection of Indian Wells and White Sands and north to Transit Center	Michael Smelker
4101680		I 25 11	I-25 Colfax County Bridge Rehabilitation Project	413.17/ 413.48	COLFAX	District 4	Bridge Rehabilitation	Gabriel Lucero
6100847		US 550 11	Bridge over Rito Leche	63.7/ 64.4	SANDOVAL	District 6	Bridge Rehabilitation: Replace slap bridge deck	Stephanie Parra
6100950		I 40 11	NEAR PREWITT	56/ 61	MCKINLEY	District 6	ROADWAY RECONSTRUCTION	Gregory Clarke
6101520		11	Manuelito Rest Stop	0/ 0	MCKINLEY	District 6	Replace the sewer system at the Manuelito Rest Stop	Stephanie Parra

Please Note: Projects are subject to change month to month without notice

A301346	I 40 11	DISTRICT 3 BRIDGE PRESERVATION	0/ 0	BERNALILLO	District 3	EPOXY URETHANE OVERLAY IMPROVEMENTS to include pavement markings, signage, and other appurtenances as necessary	Jill Mosher
---------	------------	-----------------------------------	---------	------------	------------	--------------------------------------------------------------------------------------------------------------------------	-------------

Production Date: Monday, August 24, 2020

Letting Date: Friday, October 2, 2020

1101910	I 25 11	I-25 Pavement Rehab	105/ 115	Socorro	District 1	Pavement Rehab	Arthur J
---------	------------	---------------------	-------------	---------	------------	----------------	----------

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, September 01, 2020

Page 4 of 17

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, September 28, 2020

Letting Date: Friday, November 06, 2020

4101310		I 25 11 I-25 (NEAR WATROUS)	364/ 370	SAN MIGUEL	District 4	PAVEMENT REHABILITATION	Gabriel Lucero
---------	--	--------------------------------	-------------	------------	------------	-------------------------	----------------

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, September 01, 2020

Page 5 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 24, 2020								
Letting Date: Friday, December 18, 2020								
6101010		I 40 11	I-40 NEAR COOLIDGE, NM.	43.5/ 46	MCKINLEY	District 6	REPLACE INTERCHANGE AND DRAINAGE CBCS	Sandra Chavez
Production Date: Monday, October 26, 2020								
Letting Date: Friday, December 18, 2020								
5101290		NM 50 11	NM 50- Glorieta Bridge	1/ 1.3	SANTA FE	District 5	REPLACE BRIDGE	Dana Garcia
5101430		NM 371 11	NM 371	75/ 82	SAN JUAN	District 5	Pavement Rehab with Spot Reconstruction	James Mexia
6100971		US 491 11	Carbon Coal Intersection	1.5/ 2.5	MCKINLEY	District 6	Construction of new County Road and major improvements to existing intersection with US 491.	Luke Smith
S100430		US 84 11	NM 599/US285 Ramp	165.5/ 166.5	SANTA FE	District 5	LENGTHEN SB ON-RAMP FROM NM599 TO US84/285	Denise Peralta

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, September 01, 2020

Page 6 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, November 23, 2020								
Letting Date: Friday, January 15, 2021								
2102130		US 70 11	Bonito River Bridge Preservation	277.3/ 277.6	LINCOLN	District 2	BRIDGE PRESERVATION	Mark Salazar
4101340		NM 518 11	NM518 (LA CUEVA) BRIDGE	23.72/ 23.88	MORA	District 4	BRIDGE REPLACEMENT	Estevan Gonzales

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, September 01, 2020

Page 7 of 17

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, December 21, 2020							
Letting Date: Friday, February 19, 2021							
2100721		US 54 11 DOWNTOWN CARRIZOZO	122.8/ 123.9	LINCOLN	District 2	ROADWAY RECONSTRUCTION, SIDEWALK & ADA IMPROVEMENTS	Sherri Holliefied

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, September 01, 2020

Page 8 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, January 25, 2021								
Letting Date: Friday, March 19, 2021								
1101580		NM 140 11	Bridge Preservation	.1/ .9	DONA ANA,	District 1	BRIDGE PERSERVATION	Andreas Linnan
2102120		US 380 11	East of Carrizozo Bridge Replacement	73.8/ 74	LINCOLN	District 2	BRIDGE REPLACEMENT	Arthur J Romero

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, September 01, 2020

Page 9 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, February 22, 2021

Letting Date: Friday, April 16, 2021

A300381		NM 528 11	NM 528 RIO RANCHO BLVD IMPROVEMENTS (UPPER SECTION)	8.2/ 10.1	SANDOVAL	District 3	PAVEMENT OVERLAY AND WIDENING FROM 4 TO 6 LANES INCLUDING PAVEMENT MARKINGS, BIKE PATH, DRAINAGE IMPROVEMENTS, SHOULDERS, SIGNAGE, AND OTHER APPURTENANCES AS NECESSARY. ED, PE & DESIGN UNDER A300380.	Sandra Chavez
---------	--	--------------	-----------------------------------------------------------	--------------	----------	------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	------------------

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, September 01, 2020

Page 10 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, March 22, 2021								
Letting Date: Friday, May 21, 2021								
2104180		US 60 11	US 60 Bridge Preservation near JCT with US 285	266.5/ 267	GUADALUPE	District 2	BRIDGE PRESERVATION	Louis Matta
5101210		NM 344 11	NM 344 Bridge (Canada de Norrias Bridge)	12.71/ 14.77	SANTA FE	District 5	TIMBER BRIDGE REPLACEMENT: drainage improvements, traffic control	James Mexia
6101440		11	Stockpile Project	0/ 0	CIBOLA	District 6	Stockpile surface treatment aggregates	Stephanie Parra
A302162		I 25 11	I-25 FDR Phase 3	198.7/ 203	VALENCIA	District 3	highway preservation - full depth reclamation.	Gregory Clarke

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, March 22, 2021							
Letting Date: Monday, May 24, 2021							
A302161		I 25 11 I-25 FDR Phase 2	196.2/ 198.7	VALENCIA	District 3	Highway preservation - full depth reclamation.	Gregory Clarke



Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Friday, April 16, 2021

Letting Date: Friday, June 18, 2021

4101560		I 25 11	I-25 & US64 BRIDGE	323.1/ 323.3	SAN MIGUEL	District 4	BRIDGE MINOR REHABILITATION AND PREVENTATIVE MAINTENANCE	Gabriel Lucero
---------	--	------------	--------------------	-----------------	------------	------------	----------------------------------------------------------	----------------



Internet Letting Report

Tuesday, September 01, 2020

Page 13 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, May 24, 2021								
Letting Date: Friday, July 16, 2021								
6101022		US 60 11	17 MILES WEST OF QUEMADO ON US 60.	18/ 24	CATRON	District 6	PAVEMENT RECLAMATION.	Munaf M. Alaloosi
9900809		US 70 11	Dynamic Message Signs through Mescalero	230/ 262	OTERO	District 2	Install Dynamic Message Signs	Mark Salazar
9900810		US 380 11	Dynamic Message Sign project near Carrizozo	65/ 66	LINCOLN	District 2	Install Dynamic Message Signs	Mark Salazar

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, September 01, 2020

Page 14 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, June 21, 2021								
Letting Date: Friday, August 20, 2021								
2102162		US 285 11	US 285 Corridor Construction Phase IV	6.7/ 17	EDDY	District 2	ROADWAY RECONSTRUCTION & BRIDGE REPLACEMENT	Sherri Holliefied
2102163		US 285 11	US 285 Corridor Construction Phase III	17.2/ 22	EDDY	District 2	ROADWAY RECONSTRUCTION & BRIDGE REPLACEMENT	Sherri Holliefied
4100850		NM 39 11	NM39 (NORTH OF LOGAN)	14.6/ 30	HARDING	District 4	PAVEMENT OVERLAY	Dana Garcia
6101200		NM 612 11	7.9 MILES SOUTH OF EXIT 53	8/ 11	MCKINLEY	District 6	CONSTRUCTION OF NEW DRAINAGE STRUCTURE REPLACEMENTS.	Joseph Casares
A301441		NM 14 11	NM 14 SLOPE EROSION MITIGATION	3.5/ 4.2	BERNALILLO	District 3	SLOPE EROSION MIITIGATION AND OTHER APPURTENANCES AS NEEDED.	KEITH THOMPSON

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, September 01, 2020

Page 15 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, July 26, 2021								
Letting Date: Friday, September 17, 2021								
4101700		NM 94 11	NM 94 & NM 97 Bridge Preservation Project	3.3/ 3.4	MORA	District 4	Bridge Preservation Project	Gabriel Lucero
5100441		NM 30 11	NM 30- Phase II	4.97/ 8.36	RIO ARRIBA	District 5	RECONSTRUCTION TO 4 LANES AND REMOVE EXISTING TURNOUT AT MP 7.39 FOR ACCESS MANAGEMENT	Estevan Gonzales
5101450		US 550 11	US 550 Game Fence	169.5/ 172.8	SAN JUAN	District 5	Placement of Game Guards at turnouts (Double Cattle Guards)	Estevan Gonzales
6100848		NM 53	Bridge Over BNSF	85.4/ 85.9	CIBOLA	District 6	Replace bridge deck overhangs, repair girders, repair piers, replace joints, deck repair and crack seal.	Munaf M. Alaloosi
6101091		NM 53 11	1.6 MILES WEST OF JUNCTION NM 602.	15.5/ 19.5	MCKINLEY	District 6	Replacement of Culverts and construction of Sediment Basins.	Munaf M. Alaloosi
6101430		NM 32 11	Bridge North of Apache Creek	7.4/ 8.4	CATRON	District 6	Bridge PM. Bridge deck repair, pier cap repair and overlay	Stephanie Parra

Please Note: Projects are subject to change month to month without notice

9900808	US 285 11	Intersection Lighting at Carlsbad Relief Route	38.5/ 40	EDDY	District 2	Install Intersection Lighting	Francisco Sanchez
A301900	I 25 11	I-25 / MONTGOMERY BLVD. INTERCHANGE RECONSTRUCTION	227/ 229.9	BERNALILLO	District 3	RECONSTRUCUT INTERCHANGE WITH BRIDGE REHAB OR REPLACEMENT.	Joseph Casares

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, September 01, 2020

Page 17 of 17

Control Number	Route Risk	Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 23, 2021								
Letting Date: Friday, October 15, 2021								
2101351	US 60 11		Downtown Clovis Reconstruction Project	385.5/ 388.7	CURRY	District 2	Roadway Reconstruction, Drainage & Intersection Improvements	Arthur J Romero
4100382	NM 434 11		NM434 COYOTE CREEK CANYON PROJECT 2	19.66/ 25.8	MORA	District 4	ROADWAY WIDENING/RECONSTRUCTION/BRIDGE REPLACEMENT	Dana Garcia
4101550	US 64 11		US64 (EAST OF CIMARRON) BRIDGE	318.6/ 319	COLFAX	District 4	BRIDGE REHABILITATION	Denise Peralta
6100671	NM 566 11		NEAR CHURCH ROCK, NM.	0/ 1	MCKINLEY	District 6	Bridge Replacement	Sandra Chavez
F100170	NM 173 11		NM 173 Safety Improvements	1.9/ 3.6	SAN JUAN	District 5	Roadway reconstruction, safety improvements of vertical curve, drainage improvements, permanent signing and striping, fencing	Dana Garcia
S100710	I 25 11		I 25 - Bridge 7177	269.7/ 269.7	SANTA FE	District 5	Bridge Rehabilitation	Denise Peralta

Please Note: Projects are subject to change month to month without notice