



*New Mexico* DEPARTMENT OF  
**TRANSPORTATION**  
MOBILITY FOR EVERYONE

# ***Internet Letting Report***

***Project Production & Scheduling Bureau***

***Monday, September 17, 2018***



# Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, July 23, 2018**

**Letting Date: Friday, October 19, 2018**

6100902		I 40 DS	REFINERY INTERCHANGE	39.8/ 42.5	MCKINLEY	District 6	INTERCHANGE RECONSTRUCTION. CONSTRUCT NEW PASSING LANE WITH MEDIAN SHOULDER AND CWB	Priscilla Benavides
---------	--	------------	----------------------	---------------	----------	------------	---	---------------------

**Production Date: Friday, August 17, 2018**

**Letting Date: Friday, October 19, 2018**

S100580		NM 599 DS	NM 599 & Intersection with Via Veteranos	0/ 0	SANTA FE	District 5	Intersection Safety Improvements	Manuelito Maestas
---------	--	--------------	--	---------	----------	------------	----------------------------------	-------------------

**Production Date: Monday, August 27, 2018**

**Letting Date: Friday, October 19, 2018**

2103100		US 82 DS	Lovington ADA Improvements	170.7/ 171.4	LEA	District 2	SIDEWALK & ADA IMPROVEMENTS	Mark Salazar
---------	--	-------------	----------------------------	-----------------	-----	------------	-----------------------------	--------------

4100831		US 54 DS	US54 (TUCUMCARI) PROJECT 1	302.53/ 304	QUAY	District 4	ROADWAY RECONSTRUCTION	Chris Urioste
---------	--	-------------	----------------------------	----------------	------	------------	------------------------	---------------

5100750		NM 68 DS	NM 68- Taos Urban	44.14/ 45.22	TAOS	District 5	RECONSTRUCTION WITH ADDED CAPACITY	Antonio Jaramillo
---------	--	-------------	-------------------	-----------------	------	------------	------------------------------------	-------------------

9900745	US 54 DS	Guardrail Upgrade Safety Project	8.1/ 64	OTERO	District 2	GUARDRAIL REPLACEMENT/UPGRADE TO NEW 31" GUARDRAIL	Francisco Sanchez
A301444	NM 14 DS	NM 14 ROADWAY PRESERVATION & REHAB PHASE 2	0/ 4	BERNALILLO	District 3	Mill and inlay, ADA improvement, multuse trail (from MP 0 - MP 4), access control, drainage/erosion mitigation. (Trail work begins at MP 0, road work at MP 2)	Leslie Fortier
LC00250	I 25 DS	UNIVERSITY INTERCHANGE	.5/ 2	DONA ANA	District 1	BRIDGE REPLACEMENT, RAMP MODIFICATIONS/RECONSTRUCTI ON, ROADWAY RECONSTRUCTION, AND MULTI- USE PATH.	Sherri Holliefied

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Monday, September 17, 2018

Page 4 of 19

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, July 23, 2018</b>								
<b>Letting Date: Friday, November 16, 2018</b>								
6101131		I 40 DS	I-40 over Manuelito Canyon	4.4/ 5.4	MCKINLEY	District 6	BRIDGE REPLACEMENT PROJECT	Luke Smith
A301234		US 550 DS	US 550 CONSTRUCTION & WIDENING PHASE 2	.6/ 3	SANDOVAL	District 3	ROW PURCHASE, RECONSTRUCTION AND WIDENING (1 LANE IN EACH DIRECTION), BRIDGE REHABILITATION AND REPAIRS. PROJECT INCLUDES ADA COMPLIANCE, SIDEWALKS AND OTHER APPURTENANCES AS NECESSARY.	Joseph Casares
F100310		US 64 DS	NM 170	2/ 8	SAN JUAN	District 5	Pavement Project, JCT US 64 and NM 170, Northward to BOP 2.1, EPO 8.2 (on NM 170)	Dana Garcia
<b>Production Date: Monday, August 27, 2018</b>								
<b>Letting Date: Friday, November 16, 2018</b>								
2100780		US 285 DS	Roswell Main Street	101.8/ 106.4	CHAVES	District 2	PAVEMENT REHABILITATION & ADA IMPROVEMENTS	Francisco Sanchez
2100920		US 70 DS	TULAROSA ADA	228.2/ 229.5	OTERO	District 2	PAVEMENT PRESERVATION, ADA & SIDEWALK IMPROVEMENTS	Andreas Linnan

**Please Note: Projects are subject to change month to month without notice**

2104280

US 60  
DS

Cannon AFB Turn Lane Project

350.7/  
352.1

ROOSEVELT

District 2

Add Acceleration and Deceleration  
Lanes and Intersection Improvements

Mark Salazar

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Monday, September 17, 2018

Page 6 of 19

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------------	--------------------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, July 02, 2018**

**Letting Date: Friday, December 21, 2018**

4100822	I 25 DS	RATON PASS PROJECT 2	454.25/ 460.8	COLFAX	District 4	ROADWAY RECONSTRUCTION/REHABILITATI ON	Chris Urioste
---------	------------	----------------------	------------------	--------	------------	--	---------------

**Production Date: Monday, October 22, 2018**

**Letting Date: Friday, December 21, 2018**

2102170	US 70 DS	ENTRANCE TO WHITE SANDS NATIONAL MONUMENT Safety Improvements	199/ 200	OTERO	District 2	SAFETY IMPROVEMENTS	Francisco Sanchez
---------	-------------	---	-------------	-------	------------	---------------------	----------------------

6100970	US 491	Carbon Coal Intersection	1.5/ 2.5	MCKINLEY	District 6	Major Intersection Improvements	Not Assigned
---------	--------	--------------------------	-------------	----------	------------	---------------------------------	--------------

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, November 26, 2018

Letting Date: Friday, January 18, 2019

2104120		US 70 DS	Various bridge preservation	318.5/ 320.5	CHAVES	District 2	BRIDGE PRESERVATION	Louis Matta
---------	--	-------------	-----------------------------	-----------------	--------	------------	---------------------	-------------



# Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Wednesday, December 12, 2018</b>							
<b>Letting Date: Thursday, January 31, 2019</b>							
4101600		US 64 DS US64/87 (CAPULIN)	377.35/ 384.75	UNION	District 4	PAVEMENT RESURFACING WITH HEATER SCARIFICATION	Chris Urioste





# Internet Letting Report

Monday, September 17, 2018

Page 9 of 19

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, December 24, 2018</b>							
<b>Letting Date: Friday, February 15, 2019</b>							
1101550	SOCORRO BUSINESS LOOP DS	SOCORRO NORTH INTERCHANGE	0/ 0	SOCORRO	District 1	BRIDGE PRESERVATION	Aaron Chavarria
6100290		Crushing Project	0/ 0	CIBOLA, MC	District 6	Stockpile surface treatment aggregates and base course.	Not Assigned
6100903	I 40 DS	DRAFT: 39 MILES EAST OF THE ARIZONA / NEW MEXICO STATE LINE. I-40 EXIT 39 REFINERY INTERCHANGE.	39.8/ 42.5	MCKINLEY	District 6	(CP-91) PHASE III, I-40 EXIT 39 INTERCHANGE RECONSTRUCTION. RECONSTRUCT EXISTING I-40 WESTBOUND LANES.	Stephan Bach

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Monday, September 17, 2018

Page 10 of 19

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, January 21, 2019</b>								
<b>Letting Date: Friday, March 15, 2019</b>								
4101260		US 87 DS	US87 (TEXAS BORDER)	0/ 5	UNION	District 4	PAVEMENT REHABILITATION	Denise Peralta
4101520		NM 434 DS	NM434 (MORA) BRIDGE	.05/ .1	MORA	District 4	BRIDGE REHABILITATION	Chris Urioste
4101660		NM 518 DS	NM 518 - Holman Hill Guardrail, Signing & Striping Project	36/ 44.23	MORA	District 4	HRRR Safety Project - Guardrail & Signing Replacement, to include construction of guardrail pads, and Roadway Striping	D4
6100835		I 40 DS	PEREA BRIDGE AREA ON I-40	34.5/ 35.5	MCKINLEY	District 6	BRIDGE PREVENTIVE MAINTENANCE PROJECT. PARTIAL DECK PATCH, JOINT REPLACEMENT, CONCRETE REPAIRS ON ABUTMENT 1, EPOXY URETHANE OVERLAY.	Rais Rizvi
A301555		NM 6 DS	NM 6/BNSF RAILROAD BRIDGE PRESERVATION	27.5/ 28	VALENCIA	District 3	MAJOR REHAB, DECK REPLACEMENT, PIER AND ABUTMENT REPAIR AND BEAING REPLACMENT ON NM6.BNSF RAILROAD BRIDGE #7660.	Jill Mosher

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Monday, September 17, 2018

Page 11 of 19

Control Number	Route Risk	Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, February 25, 2019</b>								
<b>Letting Date: Friday, April 19, 2019</b>								
9900801	I 40	DS	GUARDRAIL APPROXIMATELY 8 MILES EAST OF THE ARIZONA/NEW MEXICO STATE LINE ON I-40.	8.2/ 17	MCKINLEY	District 6	METAL BEAM GUARDRAIL TO NEW STANDARD	Stephanie Parra
9900802	I 40	DS	BEAM PROJECT NEAR MESITA ON I-40	116.3/ 131.5	CIBOLA	District 6	METAL BEAM GUARDRAIL TO NEW STANDARD	Stephanie Parra
9900808	US 285	DS	Intersection Lighting at Carlsbad Relief Route	0/ 0	EDDY	District 2	Install Intersection Lighting	Francisco Sanchez

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, March 25, 2019

Letting Date: Friday, May 17, 2019

6100834		NM 124 DS	BRIDGE OVER I-40 NEAR LAGUNA PUEBLO	25/ 25.5	CIBOLA	District 6	BRIDGE PREVENTIVE MAINTENANCE. BRIDGE DECK REPLACEMENT, SUBSTRUCTURE REPAIRS, AND BEARING REPLACEMENTS.	Rais Rizvi
---------	--	--------------	--	-------------	--------	------------	---	------------



# Internet Letting Report

Monday, September 17, 2018

Page 13 of 19

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Wednesday, April 24, 2019

Letting Date: Thursday, June 13, 2019

A302160		I 25 DS	I-25 FDR Phase I	191/ 195.25	VALENCIA	District 3	Highway preservation - full depth reclamation.	Gilbert Sanchez
---------	--	------------	------------------	----------------	----------	------------	--	-----------------

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Monday, September 17, 2018

Page 14 of 19

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, April 22, 2019</b>								
<b>Letting Date: Friday, June 21, 2019</b>								
1101110		NM 26 DS	Hatch ADA project	45.2/ 47.5	DONA ANA	District 1	SIDEWALK AND ADA IMPROVEMENTS & PAVEMENT PRESERVATION	Mark Salazar
5101285		I 40 DS	Williams Ranch Road, FR-4066	189/ 189	TORRANCE	District 5	Bridge Preservation. Clean and Modify joints, replace joint seals, repair concrete, add rundowns.	Denise Peralta
6101022		US 60 DS	17 MILES WEST OF QUEMADO ON US 60.	18/ 24	CATRON	District 6	PAVEMENT RECLAMATION.	Munaf M. Alaloosi

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Monday, September 17, 2018

Page 15 of 19

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, May 27, 2019</b>							
<b>Letting Date: Friday, July 19, 2019</b>							
2100260	NM 532 DS	NM 532 Phase II	0/ 12	LINCOLN	District 2	HAZARDOUS CURVE CORRECTION & DRAINAGE	Michael Smelker
2100361	US 285 DS	Artesia ADA & Traffic Signals	68.1/ 70.4	EDDY	District 2	ROADWAY, SIDEWALK, & ADA IMPROVEMENTS, TRAFFIC SIGNAL RECONSTRUCTION	Mark Salazar
2101360	NM 176 DS	WEST OF EUNICE	10/ 20	LEA	District 2	PAVEMENT REHABILITATION, ROADWAY RECONSTRUCTION & ADD SHOULDERS	Arthur J Romero
4101330	I 25 DS	I-25 (NORTH OF SPRINGER)	421/ 427	COLFAX	District 4	PAVEMENT REHABILITATION	Heather Sandoval
4101430	NM 434 DS	NM 434 (ANGEL FIRE)	31/ 36.5	COLFAX	District 4	PAVEMENT REHABILITATION WITH SPOT RECONSTRUCTION AREAS.	Chris Urioste
A301445	NM 14 DS	NM 14 ROADWAY PRESERVATION & REHAB PHASE 3	4/ 6	BERNALILLO	District 3	NM 14 ROADWAY PRESERVATION & REHAB PHASE 3.	Leslie Fortier

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Monday, September 17, 2018

Page 16 of 19

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Wednesday, June 12, 2019</b>							
<b>Letting Date: Thursday, August 01, 2019</b>							
6100845	NM 124 DS	BRIDGE OVER I-40 NEAR LAGUNA PUEBLO	25/ 25.5	CIBOLA	District 6	BRIDGE PREVENTIVE MAINTENANCE. BRIDGE DECK REPLACEMENT, SUBSTRUCTURE REPAIRS, AND BEARING REPLACEMENTS.	Priscilla Benavides
6101270	US 491	US 491 FDR	24.5/ 27.6	MCKINLEY	District 6	Full Depth Reclamation	Gilbert Sanchez
A301020	NM 423 DS	PASEO DEL NORTE PCCP INTERSECTION DESIGN	9.22/ 13.07	BERNALILLO	District 3	DESIGN THE PCCP INTERSECTIONS ON NM 423 (PDN) BETWEEN 2ND STREET AND WYOMING BLVD.	Gilbert Sanchez
A302101	I 25 DS	DISTRICT 3 PAVEMENT PRESERVATION: I-25 SB LANES	194/ 197	VALENCIA	District 3	PERFORM PAVEMENT PRESERVATION ON I-25 SB LANES.	Nmdot Unassigned Pde

**Please Note: Projects are subject to change month to month without notice**





# Internet Letting Report

Monday, September 17, 2018

Page 17 of 19

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, June 24, 2019</b>							
<b>Letting Date: Friday, August 16, 2019</b>							
1101231	T OR C BUSINESS LOOP DS	I-25 BUSINESS LOOP-First phase of construction	0/0	SIERRA	District 1	ROADWAY RECONSTRUCTION & INTERSECTION IMPROVEMENTS	Andreas Linnan
1101560	I 10 DS	Lordsburg Bridge Preservation	22.4/23	HIDALGO	District 1	BRIDGE PRESERVATION	Aaron Chavarria
A300423	NM 6 DS	NM 6 BRIDGE REPLACEMENT ( RIO GRANDE BRIDGE #7453)	34.41/35.5	VALENCIA	District 3	BRIDGE REPLACEMENT AND OTHER APPURTENANCES AS NECESSARY.	Isaac Chavez
A301345	I-40 FRONTAGE ROAD DS	DISTRICT 3 BRIDGE Replacement-FR4058	0/0	BERNALILLO	District 3	Bridge REPLACEMENT OF BRIDGE # 7398 ON FR4058 (Zuzax interchange) and other interchange modification as needed, including replacement of CBC.	Leslie Fortier
LC00300	US 70 DS	US 70 - ELKS TO DEL REY	149.8/151	DONA ANA	District 1	BRIDGE & PAVEMENT PRESERVATION	Andreas Linnan

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Monday, September 17, 2018

Page 18 of 19

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, July 22, 2019</b>							
<b>Letting Date: Friday, September 20, 2019</b>							
5100441	NM 30 DS	NM 30- Phase II	4.97/ 7.15	RIO ARRIBA	District 5	RECONSTRUCTION TO 4 LANES	Manuelito Maestas
5100460	NM 68 DS	NM 68- Ohkay Owingeh	4/ 7	RIO ARRIBA	District 5	RECONSTRUCTION	Dana Garcia
6101010	I 40 DS	I-40 NEAR COOLIDGE, NM.	43.5/ 46	MCKINLEY	District 6	REPLACE INTERCHANGE AND DRAINAGE CBCS	Sandra Chavez
A301011	I 25 DS	I-25 Widening PHASE II	216.3/ 222	BERNALILLO	District 3	Adding one lane in each direction, pavement rehabilitation and/or reconstruction as needed. Project includes PE, Design, ROW and other appurtenances as necessary.	Luke Smith

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Monday, September 17, 2018

Page 19 of 19

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, August 26, 2019</b>							
<b>Letting Date: Friday, October 18, 2019</b>							
1101510	NM 187 DS	NM 187 Bridge Replacement Project	15.4/ 19.6	SIERRA	District 1	BRIDGE REPLACEMENT	Sherri Holliefied
2103110	US 82 DS	DOWNTOWN ARTESIA ADA	106.2/ 106.8	EDDY	District 2	ADA IMPROVEMENTS	Mark Salazar
4101280	I 40 DS	I-40 (NEWKIRK)	299.6/ 308.3	GUADALUPE	District 4	PAVEMENT REHABILITATION	Heather Sandoval
A300381	NM 528 DS	NM 528 RIO RANCHO BLVD IMPROVEMENTS (UPPER SECTION)	8.32/ 9.79	SANDOVAL	District 3	PAVEMENT OVERLAY AND WIDENING FROM 4 TO 6 LANES INCLUDING PAVEMENT MARKINGS, BIKE PATH, DRAINAGE IMPROVEMENTS, SHOULDERS, SIGNAGE, AND OTHER APPURTENANCES AS NECESSARY. ED, PE & DESIGN UNDER A300380.	Sandra Chavez

**Please Note: Projects are subject to change month to month without notice**