



*New Mexico* DEPARTMENT OF  
**TRANSPORTATION**  
MOBILITY FOR EVERYONE

# ***Internet Letting Report***

***Project Production & Scheduling Bureau***

***Wednesday, January 31, 2018***



# Internet Letting Report

Wednesday, January 31, 2018

Page 2 of 20

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, August 21, 2017

Letting Date: Friday, March 16, 2018

6100901		I 40 DS	ARIZONA / NEW MEXICO STATE LINE- NEAR FORT WINGATE	37.6/ 42.8	MCKINLEY	District 6	CP-91 RECONSTRUCT ON/OFF RAMPS. RECONSTRUCT BRIDGE APPROACHES, ON/OFF RAMPS, AND RAMP TURNING MOVEMENTS. REPLACE EXISTING BRIDGE GUARDRAIL. PROJECT IS BEING DESIGNED UTILIZING TWO ALTERNATIVES (HMA AND PCCP OPTIONS PER CP-91 REQUIREMENTS).	Stephan Bach
---------	--	------------	---	---------------	----------	------------	--	--------------

E100160		NM 273 DS	RACETRACK DRIVE TO ROSS ROAD	.8/ 3.1	DONA ANA	District 1	ADDITION OF CENTER TURN LANE, ADA & DRAINAGE IMPROVEMENTS, LIGHTING, AND CONSTRUCTION OF MULTIUSE PATH	Andres Linnan
---------	--	--------------	---------------------------------	------------	----------	------------	--	---------------

Production Date: Monday, November 27, 2017

Letting Date: Friday, March 16, 2018

1101530		NM 26 DS	Hatch drainage project	45.3/ 45.8	DONA ANA	District 1	DRAINAGE & EROSION CONTROL	Aaron Chavarria
---------	--	-------------	------------------------	---------------	----------	------------	----------------------------	-----------------

9900742		DEMING BUSINESS LOOP DS	Exit 85 Interchange Lighting-Deming	0/ 0	LUNA	District 1	INTERCHANGE LIGHTING	Aaron Chavarria
---------	--	----------------------------	-------------------------------------	---------	------	------------	----------------------	-----------------

**Please Note: Projects are subject to change month to month without notice**

A301344	I 25 DS	DISTRICT 3 BRIDGE DECK OVERLAYS	214/ 214.5	VARIOUS	District 3	BRIDGE DECK OVERLAY: I-25 SB OVER THE RIO GRANDE (BRIDGE #7355) AND NM 528 OVER THE RIO GRANDE RIVER (BRIDGE #8832).	Leslie Fortier
---------	------------	------------------------------------	---------------	---------	------------	---	----------------

**Production Date: Monday, December 25, 2017**

**Letting Date: Friday, March 16, 2018**

2101890	NM 200 DS	CARLSBAD RELIEF ROUTE BRIDGE PRESERVATION	1.1/ 3.7	EDDY	District 2	BRIDGE PRESERVATION	Sherri Holliefied
---------	--------------	--	-------------	------	------------	---------------------	----------------------

S100540	I 25 DS	I-25 & US 84/285 and I-25 & La Cienega Exit	0/ .07	SANTA FE	District 5	BRIDGE #9423 (1-25/LA CIENEGA) AND BRIDGE #7336 (ST FRANCIS/ST MICHAELS)	Travis Johnson
---------	------------	--	-----------	----------	------------	--	-------------------

**Production Date: Monday, January 22, 2018**

**Letting Date: Friday, March 16, 2018**

4101500	I 25 DS	MAXWELL INTERCHANGE BRIDGE	426.1/ 426.2	COLFAX	District 4	BRIDGE MINOR REHABILITATION AND PRESERVATION	Chris Urioste
---------	------------	----------------------------	-----------------	--------	------------	---	---------------

**Production Date: Monday, March 26, 2018**

**Letting Date: Friday, March 16, 2018**

5101281	US 285 DS	US 285- San Cristobal Creek	277.54/ 277.45	SANTA FE	District 5	REPLACE APPROACHES/JOINTS, GRIND DECK, OVERLAY, REPAIR CBR, APPLY SPECIAL SURFACE FINISH, MILL AND INLAY.	Travis Johnson
---------	--------------	-----------------------------	-------------------	----------	------------	--	-------------------

**Production Date: Monday, August 27, 2018**

**Letting Date: Friday, March 16, 2018**

2101400	US 70 DS	PRINCE STREET OVERPASS	440.9/ 441.2	CURRY	District 2	BRIDGE REHABILITATION AND LIGHTING	Andres Linnan
---------	-------------	------------------------	-----------------	-------	------------	---------------------------------------	---------------

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 4 of 20

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer	
<b>Production Date: Monday, February 26, 2018</b>								
<b>Letting Date: Friday, April 20, 2018</b>								
4100840		LAS VEGAS BUSINESS LOOP (L000 DS)	LAS VEGAS SOUTH GRAND AVENUE	0/0	SAN MIGUEL	District 4	PAVEMENT REHABILITATION AND ADA IMPROVEMENTS	Chris Urioste
F100112		US 64 DS	US 64- Widening Phase V	56/58	SAN JUAN	District 5	WIDEN TO 6 LANES	Travis Johnson
F100113		US 64 DS	US 64- widening Phase VI	54/56	SAN JUAN	District 5	WIDEN TO 6 LANES	Travis Johnson

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 5 of 20

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, March 26, 2018</b>							
<b>Letting Date: Friday, May 18, 2018</b>							
2102180	NM 48 DS	NM 48 Bridge Preservation- Capitan	16.5/ 17.5	LINCOLN	District 2	BRIDGE REPLACEMENT WITH CBC, STRUCTURE #9502	Francisco Sanchez
9900744	US 70 DS	Guardrail Upgrades on US 70	166/ 178	DONA ANA	District 1	GUARDRAIL REPLACEMENT/UPGRADE TO NEW 31" GUARDRAIL.	Aaron Chavarria
S100520	I 25 DS	I-25 Canoncito	290/ 294	SANTA FE	District 5	COLD MILLING AND HMA INLAY OF TRAVEL LANES AND SHOULDERS WITH REPLACEMENT OF EXISTING GUARDRAIL TO COMPLY WITH CURRENT GUARDRAIL DESIGN REQUIREMENTS.	Michael Baca

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 6 of 20

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, April 23, 2018</b>							
<b>Letting Date: Friday, June 15, 2018</b>							
E100170		NM 404 DS Anthony Multiuse Path	0/ .8	DONA ANA	District 1	DESIGN AND CONSTRUCT MULTI- USE PATH	Sherri Holliefied

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 7 of 20

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, May 21, 2018</b>							
<b>Letting Date: Friday, July 20, 2018</b>							
4100831	US 54 DS	US54 (TUCUMCARI) PROJECT 1	302.53/ 304	QUAY	District 4	ROADWAY RECONSTRUCTION	Chris Urioste
5100500	NM 574 DS	La Plata Bridge	.18/ .51	SAN JUAN	District 5	BRIDGE REPLACEMENT #06199	Manuelito Maestas
5101120	US 64 DL	US 64/N 5031 Intersection	27/ 27.5	SAN JUAN	District 5	INTERSECTION SAFETY IMPROVMENTS/LIGHTING	Travis Johnson
A301021	NM 423 DS	PASEO DEL NORTE PCCP INTERSECTION RECONSTRUCTION	6.63/ 7.19	BERNALILLO	District 3	RECONSTRUCT THE PCCP INTERSECTIONS ON NM 423 (PDN) BETWEEN 2ND STREET AND WYOMING BLVD.	Gilbert Sanchez

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 8 of 20

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, June 25, 2018</b>							
<b>Letting Date: Friday, August 17, 2018</b>							
1100950	NM 181 DS	YAPPA ARROYO BRIDGE PROJECT	3.2/ 4.2	SIERRA	District 1	BRIDGE REPLACEMENT	Sherri Holliefied
1101540	NM 169 DS	Magdalena bridge preservation	30.6/ 30.8	SOCORRO	District 1	BRIDGE PRESERVATION	Aaron Chavarria
2100361	US 285 DS	Artesia ADA & Traffic Signals	68.1/ 70.4	EDDY	District 2	ROADWAY, SIDEWALK, & ADA IMPROVEMENTS, TRAFFIC SIGNAL RECONSTRUCTION	Mark Salazar
2100780	US 285 DS	Roswell Main Street	101.6/ 106.5	CHAVES	District 2	PAVEMENT REHABILITATION & ADA IMPROVEMENTS	Francisco Sanchez
4101490	NM 93 DS	ENDEE INTERCHANGE BRIDGE	.1/ .2	QUAY	District 4	BRIDGE REHABILITATION	Chris Urioste

**Please Note: Projects are subject to change month to month without notice**



5101289	I 25	DS	I-25 Frontage Bridge	0/ 0	SANTA FE	District 5	BRIDGE PRESERVATION. REMOVE LEAD PAINT, RUST FROM GIRDERS, BACKWALLS/RETAINING WALLS, REPAINT BR#7373 MP 0-0.1 BR#7374 MP .06-.06 BR#7375 MP 1-1	Dana Garcia
6100902	I 40	DS	REFINERY INTERCHANGE	39.8/ 42.5	MCKINLEY	District 6	(CP-91) INTERCHANGE RECONSTRUCTION. CONSTRUCT NEW PASSING LANE WITH MEDIAN SHOULDER AND CWB	Priscilla Benavides

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 10 of 20

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Friday, July 27, 2018</b>							
<b>Letting Date: Monday, September 17, 2018</b>							
A302101		I 25 DS DISTRICT 3 PAVEMENT PRESERVATION: I-25 SB LANES	194/ 197	VALENCIA	District 3	PERFORM PAVEMENT PRESERVATION ON I-25 SB LANES.	Nmdot Unassigned Pde

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 11 of 20

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, July 23, 2018</b>								
<b>Letting Date: Friday, September 21, 2018</b>								
1101110		NM 26 DS	Hatch ADA project	45.2/ 47.5	DONA ANA	District 1	SIDEWALK AND ADA IMPROVEMENTS & PAVEMENT PRESERVATION	Mark Salazar
1101520		NM 1 DS	Socorro Drainage & Erosion Control	60.2/ 60.5	SOCORRO	District 1	DRAINAGE, EROSION CONTROL, ROADWAY RECONSTRUCTION	Aaron Chavarria
2100920		US 70 DS	TULAROSA ADA	228.2/ 229.5	OTERO	District 2	PAVEMENT PRESERVATION, ADA & SIDEWALK IMPROVEMENTS	Andreas Linnan
6101022		US 60 DS	DRAFT: 17 MILES WEST OF QUEMADO ON US 60.	18.05/ 24.15	CATRON	District 6	PAVEMENT RECLAMATION.	Bryan Peters
6101040		NM 4 DS	1/2 MILE NORTH OF THE VILLAGE OF JEMEZ SPRINGS ON NM 4.	18.2/ 19.2	SANDOVAL	District 6	BRIDGE REPLACEMENT ADDED CAPACITY.	Rais Rizvi
6101131		I 40 DS	I-40 over Manuelito Canyon	4.4/ 5.4	MCKINLEY	District 6	BRIDGE REPLACEMENT PROJECT	Luke Smith

**Please Note: Projects are subject to change month to month without notice**

6101206	NM 12 DS	NEAR BRIDGE #5947 ON NORTH END OF RESERVE	6.9/ 7.1	CATRON	District 6	ADDITION OF TURNOUT WITH DRAINAGE IMPROVEMENTS FOR LOCAL PROPERTY OWNER.	Bryan Peters
---------	-------------	--	-------------	--------	------------	--	--------------

A301234	US 550 DS	US 550 CONSTRUCTION & WIDENING PHASE 2	.6/ 3	SANDOVAL	District 3	ROW PURCHASE, RECONSTRUCTION AND WIDENING (1 LANE IN EACH DIRECTION), BRIDGE REHABILITATION AND REPAIRS. PROJECT INCLUDES ADA COMPLIANCE, SIDEWALKS AND OTHER APPURTENANCES AS NECESSARY.	Joseph Casares
---------	--------------	---	----------	----------	------------	---	-------------------

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 13 of 20

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, August 27, 2018</b>								
<b>Letting Date: Friday, October 19, 2018</b>								
2103100		US 82 DS	Lovington ADA Improvements	170.7/ 171.4	LEA	District 2	SIDEWALK & ADA IMPROVEMENTS	Mark Salazar
4101510		I 40 DS	I-40 BRIDGE	274.7/ 274.9	GUADALUPE	District 4	BRIDGE MINOR REHABILITATION AND PRESERVATION	Chris Urioste
5100750		NM 68 DS	NM 68- Taos Urban	44.2/ 45.2	TAOS	District 5	RECONSTRUCTION WITH ADDED CAPACITY	Antonio Jaramillo
9900745		US 54 DS	Guardrail Upgrade Safety Project	8.1/ 64	OTERO	District 2	GUARDRAIL REPLACEMENT/UPGRADE TO NEW 31" GUARDRAIL	Francisco Sanchez
A301444		NM 14 DS	NM 14 ROADWAY PRESERVATION & REHAB PHASE 2	2/ 4	BERNALILLO	District 3	NM 14 ROADWAY PRESERVATION & REHAB PHASE 2.	Leslie Fortier
LC00250		I 25 DS	UNIVERSITY INTERCHANGE	1/ 2	DONA ANA	District 1	BRIDGE REPLACEMENT, RAMP MODIFICATIONS/RECONSTRUCTION, ROADWAY RECONSTRUCTION, AND EXTENSION OF MULTI-USE PATH, STRUCTURE #6823	Sherri Holliefield

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 14 of 20

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, September 24, 2018</b>								
<b>Letting Date: Friday, November 16, 2018</b>								
2104120		US 70 DS	Various bridge preservation	318.5/ 320.5	CHAVES	District 2	BRIDGE PRESERVATION	Francisco Sanchez
5100460		NM 68 DS	NM 68- Ohkay Owingeh	4.15/ 7	RIO ARRIBA	District 5	RECONSTRUCTION	Dana Garcia

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 15 of 20

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, October 22, 2018</b>								
<b>Letting Date: Friday, December 21, 2018</b>								
2102170		US 70 DS	ENTRANCE TO WHITE SANDS NATIONAL MONUMENT Safety Improvements	199/ 200	OTERO	District 2	SAFETY IMPROVEMENTS	Ernesto Santillano
5100830		NM 17 DS	NM 17- Chama	0/ 1.32	RIO ARRIBA	District 5	RECONSTRUCTION, ADA IMPROVEMENTS, LIGHTING AND DRAINAGE	Travis Johnson
A301445		NM 14 DS	NM 14 ROADWAY PRESERVATION & REHAB PHASE 3	4/ 6	BERNALILLO	District 3	NM 14 ROADWAY PRESERVATION & REHAB PHASE 3.	Leslie Fortier
LC00300		US 70 DS	US 70 - ELKS TO DEL REY	149.8/ 151	DONA ANA	District 1	BRIDGE & PAVEMENT PRESERVATION	Andreas Linnan

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 16 of 20

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, November 26, 2018</b>								
<b>Letting Date: Friday, January 18, 2019</b>								
6100660		NM 566 DS	NEAR SPRINGSTEAD, NM.	6/ 7	MCKINLEY	District 6	BRIDGE REPLACEMENT BRIDGE #7158.	Sandra Chavez
6101010		I 40 DS	I-40 NEAR COOLIDGE, NM.	43.5/ 46	MCKINLEY	District 6	REPLACE INTERCHANGE AND DRAINAGE CBCS	Sandra Chavez
A300191		NM 314 DS	NM 314 & COURTHOUSE RD INTERSECTION IMPROVEMENTS	7.45/ 7.65	VALENCIA	District 3	ADDITION OF NORTHBOUND AND SOUTHBOUND LEFT-TURN LANES AND OTHER INTERSECTION IMPROVEMENTS AS NEEDED.	Leslie Fortier
A300425		NM 6 DS	NM 6 PAVEMENT PRESERVATION WEST OF I-25	23.6/ 31.9	VALENCIA	District 3	PAVEMENT PRESERVATION TO CORRECT SURFACE DEFECTS, EXTEND PAVEMENT LIFE AND IMPROVE SAFETY ALONG NM 6.	Isaac Chavez
A301345		I-40 FRONTAGE ROAD DS	DISTRICT 3 BRIDGE PAVEMENT PRESEREVATION-FR4058	0/ 0	BERNALILLO	District 3	MAJOR REHAB, DECK REPLACEMENT, PIER AND ABUTMENT REPAIR AND BEARING REPLACEMENT OF BRIDGE # 7398 ON FR4058.	Jill Mosher

**Please Note: Projects are subject to change month to month without notice**



A301555	NM 6 DS	NM 6/BNSF RAILROAD BRIDGE PRESERVATION	27.5/ 28	VALENCIA	District 3	MAJOR REHAB, DECK REPLACEMENT, PIER AND ABUTMENT REPAIR AND BEAING REPLACMENT ON NM6.BNSF RAILROAD BRIDGE #7660.	Jill Mosher
A301620	NM 337 DS	NM 337 BRIDGE REPLACEMENT IN CHILILI	9.55/ 10.36	BERNALILLO	District 3	REPLACEMENT OF BRIDGE ON NM 337 (BRIDGE NUMBER 5548)	Estevan Gonzales

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 18 of 20

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------------	--------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, December 24, 2018

Letting Date: Friday, February 15, 2019

1101550	SOCORRO BUSINESS LOOP DS	SOCORRO NORTH INTERCHANGE	0/ 0	SOCORRO	District 1	BRIDGE PRESERVATION	Aaron Chavarria
5101210	NM 344 DS	NM 344 Bridge	13/ 14	SANTA FE	District 5	TIMBER BRIDGE REPLACEMENT	Mike Baca
6100903	I 40 DS	DRAFT: 39 MILES EAST OF THE ARIZONA / NEW MEXICO STATE LINE. I-40 EXIT 39 REFINERY INTERCHANGE.	39.8/ 42.5	MCKINLEY	District 6	(CP-91) PHASE III, I-40 EXIT 39 INTERCHANGE RECONSTRUCTION. RECONSTRUCT EXISTING I-40 WESTBOUND LANES.	Stephan Bach

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, January 31, 2018

Page 19 of 20

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, January 21, 2019</b>								
<b>Letting Date: Friday, March 15, 2019</b>								
1101450		US 180 DS	Final Phase of US 180 urban project in Silver City	114.7/ 115.5	GRANT	District 1	ROADWAY RECONSTRUCTION & ADA IMPROVEMENTS.	Arthur J Romero
2101360		NM 176 DS	WEST OF EUNICE	10/ 20	LEA	District 2	PAVEMENT REHABILITATION, ROADWAY RECONSTRUCTION & ADD SHOULDERS	Arthur J Romero
4101520		NM 434 DS	NM434 (MORA) BRIDGE	.15/ .25	MORA	District 4	BRIDGE REHABILITATION	Chris Urioste
6100670		NM 566 DS	NEAR CHURCH ROCK, NM.	0/ 1	MCKINLEY	District 6	BRIDGE REHABILITATION	Sandra Chavez
6100835		I 40 DS	PEREA BRIDGE AREA ON I-40	34.5/ 35.5	MCKINLEY	District 6	BRIDGE PREVENTIVE MAINTENANCE PROJECT. PARTIAL DECK PATCH, JOINT REPLACEMENT, CONCRETE REPAIRS ON ABUTMENT 1, EPOXY URETHANE OVERLAY.	Rais Rizvi

**Production Date: Monday, January 28, 2019**

**Letting Date: Friday, March 15, 2019**

**Please Note: Projects are subject to change month to month without notice**

4101260

US 87  
DS

US87 (TEXAS BORDER)

0/  
5 UNION

District 4 PAVEMENT REHABILITATION

Antonio  
Jaramillo

**Please Note: Projects are subject to change month to month without notice**