



New Mexico DEPARTMENT OF
TRANSPORTATION
MOBILITY FOR EVERYONE

Internet Letting Report

Project Production & Scheduling Bureau

Monday, April 30, 2018



Internet Letting Report

Control Number	Route Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, March 26, 2018

Letting Date: Friday, June 15, 2018

S100520	I 25	DS	I-25 Canoncito	290.4/ 294.1	SANTA FE	District 5	COLD MILLING AND HMA INLAY OF TRAVEL LANES AND SHOULDERS WITH REPLACEMENT OF EXISTING GUARDRAIL TO COMPLY WITH CURRENT GUARDRAIL DESIGN REQUIREMENTS.	Michael Baca
---------	------	----	----------------	-----------------	----------	------------	---	--------------

Production Date: Monday, April 23, 2018

Letting Date: Friday, June 15, 2018

4101620	NM 434	DS	NM 434 Signing/Guardrail Project	0/ 17.2	MORA	District 4	Signing and Guardrail Replacement	D4
E100170	NM 404	DS	Anthony Multiuse Path	0/ .8	DONA ANA	District 1	DESIGN AND CONSTRUCT MULTI-USE PATH	Sherri Holliefied



Internet Letting Report

Monday, April 30, 2018

Page 3 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, May 21, 2018							
Letting Date: Friday, July 20, 2018							
4100831	US 54 DS	US54 (TUCUMCARI) PROJECT 1	302.53/ 304	QUAY	District 4	ROADWAY RECONSTRUCTION	Chris Urioste
4101490	NM 93 DS	ENDEE INTERCHANGE BRIDGE	.1/ .2	QUAY	District 4	BRIDGE REHABILITATION	Chris Urioste
4101510	I 40 DS	I-40 BRIDGE	274.7/ 274.9	GUADALUPE	District 4	BRIDGE MINOR REHABILITATION AND PRESERVATION	Chris Urioste
5100500	NM 574 DS	La Plata Bridge	.18/ .51	SAN JUAN	District 5	BRIDGE REPLACEMENT #06199	Manuelito Maestas
A301021	NM 423 DS	PASEO DEL NORTE PCCP INTERSECTION RECONSTRUCTION	6.63/ 7.19	BERNALILLO	District 3	RECONSTRUCT THE PCCP INTERSECTIONS ON NM 423 (PDN) BETWEEN 2ND STREET AND WYOMING BLVD.	Gilbert Sanchez

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

NMDOT Monday, April 30, 2018

Page 4 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, January 22, 2018							
Letting Date: Friday, August 17, 2018							
6100833	I 40 DS	Arroyo Conchas Bridge	119.8/ 120.8	CIBOLA	District 6	BRIDGE PREVENTIVE MAINTENANCE PROJECT. FULL DECK REPLACEMENT, REPLACE EXISTING BEARINGS, REPLACE EXISTING GUARDRAIL WITHIN PROJECT LIMITS, RECOAT EXISTING PIER PILES, RECONSTRUCT PORTIONS OF I-40 APPROACH ROADWAY, AND ADD NEW APPROACH SLABS.	Bryan Peters
Production Date: Monday, June 25, 2018							
Letting Date: Friday, August 17, 2018							
1100950	NM 181 DS	YAPPA ARROYO BRIDGE PROJECT	3.2/ 4.2	SIERRA	District 1	BRIDGE REPLACEMENT	Sherri Holliefied
1101540	NM 169 DS	Magdalena bridge preservation	30.6/ 30.8	SOCORRO	District 1	BRIDGE PRESERVATION	Aaron Chavarria
2100361	US 285 DS	Artesia ADA & Traffic Signals	68.1/ 70.4	EDDY	District 2	ROADWAY, SIDEWALK, & ADA IMPROVEMENTS, TRAFFIC SIGNAL RECONSTRUCTION	Mark Salazar
2100780	US 285 DS	Roswell Main Street	101.6/ 106.5	CHAVES	District 2	PAVEMENT REHABILITATION & ADA IMPROVEMENTS	Francisco Sanchez

Please Note: Projects are subject to change month to month without notice

4101630	US 64 DS	US64/87 Bridge Project	399.3/ 399.6	UNION	District 4	Bridge Rehabilitation	D4
6100902	I 40 DS	REFINERY INTERCHANGE	39.8/ 42.5	MCKINLEY	District 6	INTERCHANGE RECONSTRUCTION. CONSTRUCT NEW PASSING LANE WITH MEDIAN SHOULDER AND CWB	Priscilla Benavides
S100590	I 25 DS	I 25 Frontage Bridge	0/ 0	SANTA FE	District 5	Bridge Preservation. Remove Lead Paint, Rust From Girders, Back walls/Retaining walls, Repaint I 25 Bridge 07373 07374 07375	Dana Garcia

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Monday, April 30, 2018

Page 6 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, July 23, 2018							
Letting Date: Friday, September 21, 2018							
1101110	NM 26 DS	Hatch ADA project	45.2/ 47.5	DONA ANA	District 1	SIDEWALK AND ADA IMPROVEMENTS & PAVEMENT PRESERVATION	Mark Salazar
1101520	NM 1 DS	Socorro Drainage & Erosion Control	60.2/ 60.5	SOCORRO	District 1	DRAINAGE, EROSION CONTROL, ROADWAY RECONSTRUCTION	Aaron Chavarria
2100920	US 70 DS	TULAROSA ADA	228.2/ 229.5	OTERO	District 2	PAVEMENT PRESERVATION, ADA & SIDEWALK IMPROVEMENTS	Andreas Linnan
2104280	US 60 DS	Cannon AFB Turn Lane Project	350.8/ 352	CURRY	District 2	Add Acceleration and Deceleration Lanes and Intersection Improvements	Michael Smelker
5101284	I 40 DS	US-285 Bridge over I-40	224.84/ 0	TORRANCE	District 5	REPAIR DECK, REPLACE RAIL, OVERLAY, PAINT GIRDERS, REPLACE BEARINGS, JOINTS, MISC. REPAIRS	Dana Garcia
6101022	US 60 DS	17 MILES WEST OF QUEMADO ON US 60.	18.05/ 24.15	CATRON	District 6	PAVEMENT RECLAMATION.	Joseph Casares

Please Note: Projects are subject to change month to month without notice

6101040	NM 4 DS	1/2 MILE NORTH OF THE VILLAGE OF JEMEZ SPRINGS ON NM 4.	18.2/ 19.2	SANDOVAL	District 6	BRIDGE REPLACEMENT ADDED CAPACITY.	Rais Rizvi
6101131	I 40 DS	I-40 over Manuelito Canyon	4.4/ 5.4	MCKINLEY	District 6	BRIDGE REPLACEMENT PROJECT	Luke Smith
A301234	US 550 DS	US 550 CONSTRUCTION & WIDENING PHASE 2	.6/ 3	SANDOVAL	District 3	ROW PURCHASE, RECONSTRUCTION AND WIDENING (1 LANE IN EACH DIRECTION), BRIDGE REHABILITATION AND REPAIRS. PROJECT INCLUDES ADA COMPLIANCE, SIDEWALKS AND OTHER APPURTENANCES AS NECESSARY.	Joseph Casares

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Monday, April 30, 2018

Page 8 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 27, 2018							
Letting Date: Friday, October 19, 2018							
2103100	US 82 DS	Lovington ADA Improvements	170.7/ 171.4	LEA	District 2	SIDEWALK & ADA IMPROVEMENTS	Mark Salazar
5100750	NM 68 DS	NM 68- Taos Urban	44.2/ 45.2	TAOS	District 5	RECONSTRUCTION WITH ADDED CAPACITY	Antonio Jaramillo
9900745	US 54 DS	ECO-TEST-Guardrail Upgrade Safety Project	8.1/ 64	OTERO	District 2	GUARDRAIL REPLACEMENT/UPGRADE TO NEW 31" GUARDRAIL	Francisco Sanchez
A301444	NM 14 DS	NM 14 ROADWAY PRESERVATION & REHAB PHASE 2	2/ 4	BERNALILLO	District 3	NM 14 ROADWAY PRESERVATION & REHAB PHASE 2.	Leslie Fortier
LC00250	I 25 DS	UNIVERSITY INTERCHANGE	1/ 2	DONA ANA	District 1	BRIDGE REPLACEMENT, RAMP MODIFICATIONS/RECONSTRUCTION, ROADWAY RECONSTRUCTION, AND EXTENSION OF MULTI-USE PATH.	Sherri Holliefied

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, September 24, 2018

Letting Date: Friday, November 16, 2018

2104120		US 70 DS	Various bridge preservation	318.5/ 320.5	CHAVES	District 2	BRIDGE PRESERVATION	Louis Matta
---------	--	-------------	-----------------------------	-----------------	--------	------------	---------------------	-------------



Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, October 22, 2018								
Letting Date: Friday, December 21, 2018								
2102170		US 70 DS	ENTRANCE TO WHITE SANDS NATIONAL MONUMENT Safety Improvements	199/ 200	OTERO	District 2	SAFETY IMPROVEMENTS	Francisco Sanchez
LC00300		US 70 DS	US 70 - ELKS TO DEL REY	149.8/ 151	DONA ANA	District 1	BRIDGE & PAVEMENT PRESERVATION	Andreas Linnan



Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, November 26, 2018

Letting Date: Friday, January 18, 2019

A301555		NM 6 DS	NM 6/BNSF RAILROAD BRIDGE PRESERVATION	27.5/ 28	VALENCIA	District 3	MAJOR REHAB, DECK REPLACEMENT, PIER AND ABUTMENT REPAIR AND BEAING REPLACEMENT ON NM6.BNSF RAILROAD BRIDGE #7660.	Jill Mosher
---------	--	------------	---	-------------	----------	------------	---	-------------



Internet Letting Report

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------------	--------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, December 24, 2018

Letting Date: Friday, February 15, 2019

1101550	SOCORRO BUSINESS LOOP DS	SOCORRO NORTH INTERCHANGE	0/ 0	SOCORRO	District 1	BRIDGE PRESERVATION	Aaron Chavarria
6100903	I 40 DS	DRAFT: 39 MILES EAST OF THE ARIZONA / NEW MEXICO STATE LINE. I-40 EXIT 39 REFINERY INTERCHANGE.	39.8/ 42.5	MCKINLEY	District 6	(CP-91) PHASE III, I-40 EXIT 39 INTERCHANGE RECONSTRUCTION. RECONSTRUCT EXISTING I-40 WESTBOUND LANES.	Stephan Bach



Internet Letting Report

NMDOT Monday, April 30, 2018

Page 13 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, January 21, 2019							
Letting Date: Friday, March 15, 2019							
2101360	NM 176 DS	WEST OF EUNICE	10/ 20	LEA	District 2	PAVEMENT REHABILITATION, ROADWAY RECONSTRUCTION & ADD SHOULDERS	Arthur J Romero
4101520	NM 434 DS	NM434 (MORA) BRIDGE	.15/ .25	MORA	District 4	BRIDGE REHABILITATION	Chris Urioste
6100670	NM 566 DS	NEAR CHURCH ROCK, NM.	0/ 1	MCKINLEY	District 6	BRIDGE REHABILITATION	Sandra Chavez
6100835	I 40 DS	PEREA BRIDGE AREA ON I-40	34.5/ 35.5	MCKINLEY	District 6	BRIDGE PREVENTIVE MAINTENANCE PROJECT. PARTIAL DECK PATCH, JOINT REPLACEMENT, CONCRETE REPAIRS ON ABUTMENT 1, EPOXY URETHANE OVERLAY.	Rais Rizvi

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, February 25, 2019

Letting Date: Friday, April 19, 2019

A301343		NM 22 DISTRICT 3 BRIDGE REPAIRS - MATEO OVERPASS BRIDGE REPLACEMENT	3.8/ 4.4	SANDOVAL	District 3	BRIDGE REPLACEMENT ON NM 22 MATEO OVERPASS (BRIDGE #7079).	Leslie Fortier
---------	--	---	-------------	----------	------------	--	----------------



Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, March 25, 2019

Letting Date: Friday, May 17, 2019

6100834		NM 124 DS	BRIDGE OVER I-40 NEAR LAGUNA PUEBLO	25/ 25.5	CIBOLA	District 6	BRIDGE PREVENTIVE MAINTENANCE. BRIDGE DECK REPLACEMENT, SUBSTRUCTURE REPAIRS, AND BEARING REPLACEMENTS.	Rais Rizvi
---------	--	--------------	--	-------------	--------	------------	---	------------