



New Mexico DEPARTMENT OF
TRANSPORTATION
MOBILITY FOR EVERYONE

Internet Letting Report

Project Production & Scheduling Bureau

Monday, July 02, 2018



Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, January 22, 2018								
Letting Date: Friday, August 17, 2018								
6100833		I 40 DS	Arroyo Conchas Bridge	119.8/ 120.8	CIBOLA	District 6	BRIDGE PREVENTIVE MAINTENANCE PROJECT. FULL DECK REPLACEMENT, REPLACE EXISTING BEARINGS, REPLACE EXISTING GUARDRAIL WITHIN PROJECT LIMITS, RECOAT EXISTING PIER PILES, RECONSTRUCT PORTIONS OF I-40 APPROACH ROADWAY, AND ADD NEW APPROACH SLABS.	Bryan Peters
Production Date: Monday, June 25, 2018								
Letting Date: Friday, August 17, 2018								
1100950		NM 181 DS	YAPPA ARROYO BRIDGE PROJECT	3.2/ 4.2	SIERRA	District 1	BRIDGE REPLACEMENT	Sherri Holliefied
1101540		NM 169 DS	Magdalena bridge preservation	30.6/ 30.8	SOCORRO	District 1	BRIDGE PRESERVATION	Aaron Chavarria
4101630		US 64 DS	US64/87 Bridge Project	399.3/ 399.6	UNION	District 4	Bridge Rehabilitation	D4



Internet Letting Report

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, February 26, 2018							
Letting Date: Friday, August 24, 2018							
F100112	US 64 DS	US 64- Widening Phase V	56/ 58	SAN JUAN	District 5	WIDEN TO 6 LANES	Manuelito Maestas
F100113	US 64 DS	US 64- widening Phase VI	54/ 56	SAN JUAN	District 5	WIDEN TO 6 LANES	Manuelito Maestas



Internet Letting Report

Monday, July 02, 2018

Page 4 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, July 23, 2018								
Letting Date: Friday, September 21, 2018								
1101110		NM 26 DS	Hatch ADA project	45.2/ 47.5	DONA ANA	District 1	SIDEWALK AND ADA IMPROVEMENTS & PAVEMENT PRESERVATION	Mark Salazar
1101520		NM 1 DS	Socorro Drainage & Erosion Control	60.2/ 60.5	SOCORRO	District 1	DRAINAGE, EROSION CONTROL, ROADWAY RECONSTRUCTION	Aaron Chavarria
2100920		US 70 DS	TULAROSA ADA	228.2/ 229.5	OTERO	District 2	PAVEMENT PRESERVATION, ADA & SIDEWALK IMPROVEMENTS	Andreas Linnan
2104280		US 60 DS	Cannon AFB Turn Lane Project	350.8/ 352	CURRY	District 2	Add Acceleration and Deceleration Lanes and Intersection Improvements	Michael Smelker
4101510		I 40 DS	I-40 BRIDGE	274.7/ 274.9	GUADALUPE	District 4	BRIDGE MINOR REHABILITATION AND PRESERVATION	Chris Urioste
5101284		FR-4073-P, MP .027-.131 DS	Bridge over I-40	.02/ .13	TORRANCE	District 5	REPAIR DECK, REPLACE RAIL, OVERLAY, PAINT GIRDERS, REPLACE BEARINGS, JOINTS, MISC. REPAIRS	Dana Garcia

Please Note: Projects are subject to change month to month without notice

6100902	I 40 DS	REFINERY INTERCHANGE	39.8/ 42.5	MCKINLEY	District 6	INTERCHANGE RECONSTRUCTION. CONSTRUCT NEW PASSING LANE WITH MEDIAN SHOULDER AND CWB	Priscilla Benavides
6101040	NM 4 DS	1/2 MILE NORTH OF THE VILLAGE OF JEMEZ SPRINGS ON NM 4.	18.2/ 19.2	SANDOVAL	District 6	BRIDGE REPLACEMENT ADDED CAPACITY.	Rais Rizvi
6101131	I 40 DS	I-40 over Manuelito Canyon	4.4/ 5.4	MCKINLEY	District 6	BRIDGE REPLACEMENT PROJECT	Luke Smith
A301234	US 550 DS	US 550 CONSTRUCTION & WIDENING PHASE 2	.6/ 3	SANDOVAL	District 3	ROW PURCHASE, RECONSTRUCTION AND WIDENING (1 LANE IN EACH DIRECTION), BRIDGE REHABILITATION AND REPAIRS. PROJECT INCLUDES ADA COMPLIANCE, SIDEWALKS AND OTHER APPURTENANCES AS NECESSARY.	Joseph Casares

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Monday, July 02, 2018

Page 6 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Friday, August 17, 2018								
Letting Date: Friday, October 19, 2018								
S100580		NM 599 DS	NM 599 & Intersection with Via Veteranos	0/ 0	SANTA FE	District 5	Intersection Safety Improvements	Manuelito Maestas
Production Date: Monday, August 27, 2018								
Letting Date: Friday, October 19, 2018								
2103100		US 82 DS	Lovington ADA Improvements	170.7/ 171.4	LEA	District 2	SIDEWALK & ADA IMPROVEMENTS	Mark Salazar
4100831		US 54 DS	US54 (TUCUMCARI) PROJECT 1	302.53/ 304	QUAY	District 4	ROADWAY RECONSTRUCTION	Chris Urioste
5100750		NM 68 DS	NM 68- Taos Urban	44.14/ 45.22	TAOS	District 5	RECONSTRUCTION WITH ADDED CAPACITY	Antonio Jaramillo
9900745		US 54 DS	ECO-TEST-Guardrail Upgrade Safety Project	8.1/ 64	OTERO	District 2	GUARDRAIL REPLACEMENT/UPGRADE TO NEW 31" GUARDRAIL	Francisco Sanchez
A301444		NM 14 DS	NM 14 ROADWAY PRESERVATION & REHAB PHASE 2	2/ 4	BERNALILLO	District 3	NM 14 ROADWAY PRESERVATION & REHAB PHASE 2.	Leslie Fortier

Please Note: Projects are subject to change month to month without notice

LC00250

I 25

DS

UNIVERSITY INTERCHANGE

.5/
2

DONA ANA

District 1

BRIDGE REPLACEMENT, RAMP
MODIFICATIONS/RECONSTRUCTI
ON, ROADWAY
RECONSTRUCTION, AND MULTI-
USE PATH.

Sherri
Holliefied



Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, September 24, 2018							
Letting Date: Friday, November 16, 2018							
2100780		US 285 DS Roswell Main Street	101.6/ 106.5	CHAVES	District 2	PAVEMENT REHABILITATION & ADA IMPROVEMENTS	Francisco Sanchez
2104120		US 70 DS Various bridge preservation	318.5/ 320.5	CHAVES	District 2	BRIDGE PRESERVATION	Louis Matta



Internet Letting Report

Monday, July 02, 2018

Page 9 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, October 22, 2018								
Letting Date: Friday, December 21, 2018								
2102170		US 70 DS	ENTRANCE TO WHITE SANDS NATIONAL MONUMENT Safety Improvements	199/ 200	OTERO	District 2	SAFETY IMPROVEMENTS	Francisco Sanchez
LC00300		US 70 DS	US 70 - ELKS TO DEL REY	149.8/ 151	DONA ANA	District 1	BRIDGE & PAVEMENT PRESERVATION	Andreas Linnan

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Monday, July 02, 2018

Page 10 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, November 26, 2018								
Letting Date: Friday, January 18, 2019								
A300425		NM 6 DS	NM 6 PAVEMENT PRESERVATION WEST OF I-25	23.6/ 31.9	VALENCIA	District 3	PAVEMENT PRESERVATION TO CORRECT SURFACE DEFECTS, EXTEND PAVEMENT LIFE AND IMPROVE SAFETY ALONG NM 6.	Isaac Chavez
A301555		NM 6 DS	NM 6/BNSF RAILROAD BRIDGE PRESERVATION	27.5/ 28	VALENCIA	District 3	MAJOR REHAB, DECK REPLACEMENT, PIER AND ABUTMENT REPAIR AND BEAING REPLACEMENT ON NM6.BNSF RAILROAD BRIDGE #7660.	Jill Mosher

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Monday, July 02, 2018

Page 11 of 17

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, December 24, 2018							
Letting Date: Friday, February 15, 2019							
1101550	SOCORRO BUSINESS LOOP DS	SOCORRO NORTH INTERCHANGE	0/ 0	SOCORRO	District 1	BRIDGE PRESERVATION	Aaron Chavarria
6100903	I 40 DS	DRAFT: 39 MILES EAST OF THE ARIZONA / NEW MEXICO STATE LINE. I-40 EXIT 39 REFINERY INTERCHANGE.	39.8/ 42.5	MCKINLEY	District 6	(CP-91) PHASE III, I-40 EXIT 39 INTERCHANGE RECONSTRUCTION. RECONSTRUCT EXISTING I-40 WESTBOUND LANES.	Stephan Bach

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

NMDOT Monday, July 02, 2018

Page 12 of 17

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, January 21, 2019							
Letting Date: Friday, March 15, 2019							
2101360	NM 176 DS	WEST OF EUNICE	10/ 20	LEA	District 2	PAVEMENT REHABILITATION, ROADWAY RECONSTRUCTION & ADD SHOULDERS	Arthur J Romero
4101520	NM 434 DS	NM434 (MORA) BRIDGE	.15/ .25	MORA	District 4	BRIDGE REHABILITATION	Chris Urioste
6100670	NM 566 DS	NEAR CHURCH ROCK, NM.	0/ 1	MCKINLEY	District 6	BRIDGE REHABILITATION	Sandra Chavez
6100835	I 40 DS	PEREA BRIDGE AREA ON I-40	34.5/ 35.5	MCKINLEY	District 6	BRIDGE PREVENTIVE MAINTENANCE PROJECT. PARTIAL DECK PATCH, JOINT REPLACEMENT, CONCRETE REPAIRS ON ABUTMENT 1, EPOXY URETHANE OVERLAY.	Rais Rizvi

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

NMDOT Monday, July 02, 2018

Page 13 of 17

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, February 25, 2019

Letting Date: Friday, April 19, 2019

5101285		I 40 DS	Williams Ranch Road, FR-4066	189/ 189	TORRANCE	District 5	Bridge Preservation. Clean and Modify joints, replace joint seals, repair concrete, add rundowns.	Denise Peralta
9900808		US 285 DS	Intersection Lighting at Carlsbad Relief Route	0/ 0	EDDY	District 2	Install Intersection Lighting	Francisco Sanchez
A301343		NM 22	DISTRICT 3 BRIDGE REPAIRS - MATEO OVERPASS BRIDGE REPLACEMENT	3.8/ 4.4	SANDOVAL	District 3	BRIDGE REPLACEMENT ON NM 22 MATEO OVERPASS (BRIDGE #7079).	Leslie Fortier

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, March 25, 2019								
Letting Date: Friday, May 17, 2019								
2100361		US 285 DS	Artesia ADA & Traffic Signals	68.1/ 70.4	EDDY	District 2	ROADWAY, SIDEWALK, & ADA IMPROVEMENTS, TRAFFIC SIGNAL RECONSTRUCTION	Mark Salazar
6100834		NM 124 DS	BRIDGE OVER I-40 NEAR LAGUNA PUEBLO	25/ 25.5	CIBOLA	District 6	BRIDGE PREVENTIVE MAINTENANCE. BRIDGE DECK REPLACEMENT, SUBSTRUCTURE REPAIRS, AND BEARING REPLACEMENTS.	Rais Rizvi



Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, April 22, 2019								
Letting Date: Friday, June 21, 2019								
6101022		US 60 DS	17 MILES WEST OF QUEMADO ON US 60.	18.05/ 24.15	CATRON	District 6	PAVEMENT RECLAMATION.	Joseph Casares



Internet Letting Report

NMDOT Monday, July 02, 2018

Page 16 of 17

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, May 27, 2019							
Letting Date: Friday, July 19, 2019							
2100260	NM 532 DS	NM 532 Phase II	0/ 12	LINCOLN	District 2	HAZARDOUS CURVE CORRECTION & DRAINAGE	Michael Smelker
4101330	I 25 DS	I-25 (NORTH OF SPRINGER)	421/ 427	COLFAX	District 4	PAVEMENT REHABILITATION	Heather Sandoval
4101430	NM 434 DS	NM 434 (ANGEL FIRE)	31/ 36.5	COLFAX	District 4	PAVEMENT REHABILITATION WITH SPOT RECONSTRUCTION AREAS.	Chris Urioste
5100460	NM 68 DS	NM 68- Ohkay Owingeh	4/ 7	RIO ARRIBA	District 5	RECONSTRUCTION	Dana Garcia

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Monday, July 02, 2018

Page 17 of 17

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, June 24, 2019							
Letting Date: Friday, August 16, 2019							
1101560	I 10 DS	Lordsburg Bridge Preservation	22.4/ 23	HIDALGO	District 1	BRIDGE PRESERVATION	Aaron Chavarria
5100850	NM 96 DS	NM 96- Steel Bridge	25.96/ 38	RIO ARRIBA	District 5	RECONSTRUCTION/BRIDGE REPLACEMENT	Manuelito Maestas
A300423	NM 6 DS	NM 6 BRIDGE REPLACEMENT (RIO GRANDE BRIDGE #7453)	34.41/ 35.5	VALENCIA	District 3	BRIDGE REPLACEMENT AND OTHER APPURTENANCES AS NECESSARY.	Isaac Chavez
A301345	I-40 FRONTAGE ROAD DS	DISTRICT 3 BRIDGE Replacement-FR4058	0/ 0	BERNALILLO	District 3	Bridge REPLACEMENT OF BRIDGE # 7398 ON FR4058.	Leslie Fortier

Please Note: Projects are subject to change month to month without notice