



*New Mexico* DEPARTMENT OF  
**TRANSPORTATION**  
MOBILITY FOR EVERYONE

# ***Internet Letting Report***

***Project Production & Scheduling Bureau***

***Tuesday, October 31, 2017***



# Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, October 22, 2018**

**Letting Date: Friday, November 17, 2017**

4101240		I-40-P DS	0.4 MILES WEST OF I-40 EXIT 263 (SAN IGNACIO EXIT) - EAST	262.9/ 269.9	GUADALUPE	District 4	PAVEMENT REHABILITATION	Heather Sandoval
---------	--	--------------	--	-----------------	-----------	------------	-------------------------	------------------

**Production Date: Monday, August 21, 2017**

**Letting Date: Friday, November 17, 2017**

2101320		US-285-P DS	NORTH OF US70 OVERPASS (NORTH OF ROSWELL)- SOUTHBOUND LANES ONLY	120.1/ 131.5	CHAVES	District 2	PAVEMENT REHABILITATION	Michael Smelker
---------	--	----------------	--	-----------------	--------	------------	-------------------------	-----------------

**Production Date: Monday, July 23, 2018**

**Letting Date: Friday, November 17, 2017**

4100880		NM-39-P DS	29.4 MILES NORTH OF JCT. US 54	29.4/ 30.5	HARDING	District 4	BRIDGE REPLACEMENT	Travis Johnson
---------	--	---------------	--------------------------------	---------------	---------	------------	--------------------	----------------

**Production Date: Monday, October 24, 2022**

**Letting Date: Friday, November 17, 2017**

1101630		I-10-P DS	EAST OF DEMING TO EAST DEMING INTERCHANGE	83.5/ 100.5	LUNA	District 1	PAVEMENT PRESERVATION	Mark Salazar
---------	--	--------------	--	----------------	------	------------	-----------------------	--------------



# Internet Letting Report

Tuesday, October 31, 2017

Page 3 of 19

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, August 21, 2017</b>								
<b>Letting Date: Friday, December 15, 2017</b>								
2101410		US-70-P DS	JCT US 380 EAST TO RIVERSIDE IN THE HONDO VALLEY	285/ 302	LINCOLN	District 2	PAVEMENT REHABILITATION	Andres Linnan
A301443		NM0014 DS	NM 14 ROADWAY PRESERVATION & REHAB PHASE 1 - FROM MP 0.0 TO MP 2.0	0/ 2	BERNALILLO	District 3	MILL AND INLAY; ADA; MULTIUSE TRAIL; ACCESS CONTROL; DRAINAGE/EROSION; EVALUATION OF NM 14/NM536/FROST ROAD.	LESLIE FORTIER
<b>Production Date: Monday, September 25, 2017</b>								
<b>Letting Date: Friday, December 15, 2017</b>								
2104110		US-70-P DS	7.3 MILES WEST OF US 285 IN ROSWELL	324.2/ 324.9	CHAVES	District 2	BRIDGE PRESERVATION	Louis Matta
<b>Production Date: Monday, October 23, 2017</b>								
<b>Letting Date: Friday, December 15, 2017</b>								
9900743		I-25-P DS	SOCORRO INTERCHANGE	147.3/ 148.2	SOCORRO	District 1	INTERCHANGE LIGHTING	Aaron Chavarria
A300079		I00040 DS	I-40 LOUISIANA WESTBOUND RAMPS - FROM MP 162.5 TO MP 163.5	162.5/ 163.5	BERNALILLO	District 3	REHABILITATION AN/OR RECONSTRUCTION OF THE ON AND OFF RAMPS AND SUBSEQUENT INTERCHANGE AREA. OTHER APPURTENANCES AS NECESSARY.	ISAAC CHAVEZ

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Tuesday, October 31, 2017

Page 4 of 19

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------------	--------------------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, August 21, 2017**

**Letting Date: Friday, January 19, 2018**

E100160	NM-273-P DS	RACETRACK DRIVE TO ROSS ROAD	.8/ 3.1	DONA ANA	District 1	ADDITION OF CENTER TURN LANE, ADA & DRAINAGE IMPROVEMENTS, LIGHTING, AND CONSTRUCTION OF MULTIUSE PATH	Andres Linnan
---------	----------------	------------------------------	------------	----------	------------	--	---------------

**Production Date: Monday, November 27, 2017**

**Letting Date: Friday, January 19, 2018**

1101530	NM-26-P DS	1/2 MILE WEST OF HATCH	45.3/ 45.8	DONA ANA	District 1	DRAINAGE & EROSION CONTROL	Aaron Chavarria
9900742	BL-22-P DS	I-10 & (BL 22)	3/ 4.458	LUNA	District 1	INTERCHANGE LIGHTING	Aaron Chavarria
A301344	I00025 DS	DISTRICT 3 BRIDGE DECK OVERLAYS - FROM I-25 OVER THE RIO GRANDE (BRIDGE #7355) TO & NM 528 OVER THE RIO GRANDE (BRIDGE #8832)	214/ 214.5	VARIOUS	District 3	BRIDGE DECK OVERLAY: I-25 SB OVER THE RIO GRANDE (BRIDGE #7355) AND NM 528 OVER THE RIO GRANDE RIVER (BRIDGE #8832).	LESLIE FORTIER

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, December 25, 2017</b>							
<b>Letting Date: Friday, February 16, 2018</b>							
2101890		NM-200-P DS 1.4 MILES EAST OF JCT WITH US 285-CARLSBAD RELIEF ROUTE	1.1/ 3.7	EDDY	District 2	BRIDGE PRESERVATION	Sherri Holliefield



# Internet Letting Report

Tuesday, October 31, 2017

Page 6 of 19

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------------	--------------------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, January 22, 2018**

**Letting Date: Friday, March 16, 2018**

4100840	BL-15-P DS	JCT. FR2137 IN LAS VEGAS - NORTH	0/ 1.8	SAN MIGUEL	District 4	PAVEMENT REHABILITATION AND ADA IMPROVEMENTS	Chris Urioste
4101500	I-25-P DS	JCT. I-25/NM 445/MAXWELL	426.1/ 426.2	COLFAX	District 4	BRIDGE MINOR REHABILITATION AND PRESERVATION	Chris Urioste
6100833	I-40-P DS	6 MILES WEST OF EXIT 126 ON I-40.	119.8/ 120.8	CIBOLA	District 6	BRIDGE PREVENTIVE MAINTENANCE PROJECT. FULL DECK REPLACEMENT, REPLACE EXISTING BEARINGS, REPLACE EXISTING GUARDRAIL WITHIN PROJECT LIMITS, RECOAT EXISTING PIER PILES, RECONSTRUCT PORTIONS OF I-40 APPROACH ROADWAY, AND ADD NEW APPROACH SLABS.	Bryan Peters

**Production Date: Monday, November 23, 2020**

**Letting Date: Friday, March 16, 2018**

4101560	I-25-P DS	1.1 MILES SOUTH OF SOUTH LAS VEGAS INTERCHANGE	342.7/ 343	SAN MIGUEL	District 4	BRIDGE MINOR REHABILITATION AND PREVENTATIVE MAINTENANCE	Chris Urioste
---------	--------------	--	---------------	------------	------------	--	---------------

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, February 26, 2018</b>								
<b>Letting Date: Friday, April 20, 2018</b>								
F100112		US0064 DS	US 64 PHASE V - FROM MP 56 TO MP 58	56/ 58	SAN JUAN	District 5	WIDEN TO 6 LANES	TRAVIS JOHNSON
F100113		US0064 DS	US 64 PHASE VI - FROM MP 54 TO MP 56	54/ 56	SAN JUAN	District 5	WIDEN TO 6 LANES	TRAVIS JOHNSON



# Internet Letting Report

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------------	--------------------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, March 12, 2018**

**Letting Date: Monday, May 14, 2018**

S100520	I00025 DS	I-25 PAVEMENT PRESERVATION - FROM ELDORADO INTERCHANGE TO CANONCITO INTERCHANGE	290/ 294	SANTA FE	District 5	COLD MILLING AND HMA INLAY OF TRAVEL LANES AND SHOULDERS WITH REPLACEMENT OF EXISTING GUARDRAIL TO COMPLY WITH CURRENT GUARDRAIL DESIGN REQUIREMENTS.	MICHAEL BACA
---------	--------------	---	-------------	----------	------------	---	--------------





# Internet Letting Report

Tuesday, October 31, 2017

Page 9 of 19

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, March 26, 2018</b>								
<b>Letting Date: Friday, May 18, 2018</b>								
2102180		NM-48-P DS	SOUTH OF JUCTION WITH 380, NORTH OF CAPITAN	16.5/ 17.5	LINCOLN	District 2	BRIDGE REPLACEMENT WITH CBC, STRUCTURE #9502	Louis Matta
5101281		US-285-P DS	BRIDGE NO: 8759, 62.5 MI, SOUTH OF JUNCTION NM-41	277/ 0	SANTA FE	District 5	REPLACE APPROACHES/JOINTS, GRIND DECK, OVERLAY, REPAIR CBR, APPLY SPECIAL SURFACE FINISH, MILL AND INLAY.	TRAVIS JOHNSON
9900744		US-70-P DS	US 70	166/ 178	DONA ANA	District 1	GUARDRAIL REPLACEMENT/UPGRADE TO NEW 31" GUARDRAIL.	AARON CHAVARRIA
A301021		NM0423 DS	PASEO DEL NORTE PCCP INTERSECTION RECONSTRUCTION - PDN AND LOUISIANA	6.63/ 7.19	BERNALILLO	District 3	RECONSTRUCT THE PCCP INTERSECTIONS ON NM 423 (PDN) BETWEEN 2ND STREET AND WYOMING BLVD.	GILBERT SANCHEZ

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer	
<b>Production Date: Monday, April 23, 2018</b>								
<b>Letting Date: Friday, June 15, 2018</b>								
E100170		NM-404-P DS	FROM DONA ANA COMMUNITY COLLEGE ENTRANCE TO INTERSECTION WITH NM 460	0/ .8	DONA ANA	District 1	DESIGN AND CONSTRUCT MULTI-USE PATH	Sherr Holliefield



# Internet Letting Report

Tuesday, October 31, 2017

Page 11 of 19

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, May 21, 2018</b>								
<b>Letting Date: Friday, July 20, 2018</b>								
4100831		US-54-P DS	JCT. I-40 AT EXIT 333 - EAST	302.53/ 304	QUAY	District 4	ROADWAY RECONSTRUCTION	Chris Urioste
5100500		NM-574-P DS	0.3 MILES EAST OF THE JCT. NM 170	.176/ .511	SAN JUAN	District 5	BRIDGE REPLACEMENT #9785	Manuelito Maestas
5101120		US-64-P DL	INTERSECTION OF US 64/N5031	27/ 27.5	SAN JUAN	District 5	INTERSECTION SAFETY IMPROVMENTS/LIGHTING	Travis Johnson

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Tuesday, October 31, 2017

Page 12 of 19

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, June 25, 2018</b>							
<b>Letting Date: Friday, August 17, 2018</b>							
1100950	NM-181-P DS	YAPPA ARROYO: 5.3 MILES NORTH OF T OR C	3.2/ 4.2	SIERRA	District 1	BRIDGE REPLACEMENT	Sherri Holliefield
1101540	NM-169-P DS	30.75 MILES NORTH OF JUNCTION WITH US 60 AT MAGDELENA	30.6/ 30.8	SOCORRO	District 1	BRIDGE PRESERVATION	Aaron Chavarria
2100361	US-285-P DS	INTERSECTION OF US 285 & US 82	68.1/ 70.4	EDDY	District 2	ROADWAY, SIDEWALK, & ADA IMPROVEMENTS, TRAFFIC SIGNAL RECONSTRUCTION	Mark Salazar
2100780	US-285-P DS	FROM JCT OF NM 2 TO JCT. OF SE MAIN ST. IN ROSWELL	101.6/ 106.5	CHAVES	District 2	PAVEMENT REHABILITATION & ADA IMPROVEMENTS	Louis Matta
4101490	NM-93-P DS	37.8 MILES EAST OF JCT. NM 209/I-40	.1/ .2	QUAY	District 4	BRIDGE REHABILITATION	Chris Urioste
6100902	I-40-P DS	REFINERY INTERCHANGE EXIT 39 ON I-40. 39 MILES EAST OF ARIZONA / NEW MEXICO STATE LINE.	39.8/ 42.5	MCKINLEY	District 6	(CP-91) PHASE II - I-40 EXIT 39 INTERCHANGE RECONSTRUCTION. CONSTRUCT NEW PASSING LANE WITH MEDIAN SHOULDER AND CWB.	Stephan Bach

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, July 23, 2018</b>							
<b>Letting Date: Friday, September 14, 2018</b>							
1101110		NM-26-P DS FROM INTERSECTION WITH PLACITAS AVE THROUGH HATCH	45.2/ 47.5	DONA ANA	District 1	SIDEWALK AND ADA IMPROVEMENTS & PAVEMENT PRESERVATION	Mark Salazar



# Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Friday, July 27, 2018</b>							
<b>Letting Date: Monday, September 17, 2018</b>							
A302101		I00025 DS DISTRICT 3 PAVEMENT PRESERVATION: I-25 SB LANES - FROM MP 194.0 TO MP 197.0	194/ 197	VALENCIA	District 3	PERFORM PAVEMENT PRESERVATION ON I-25 SB LANES.	NMDOT UNASSIGNED PDE



# Internet Letting Report

Tuesday, October 31, 2017

Page 15 of 19

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, July 23, 2018</b>							
<b>Letting Date: Friday, September 21, 2018</b>							
1101520	NM-1-P DS	1/2 MILE SOUTH OF JUCTION WITH 1-25	60.2/ 60.5	SOCORRO	District 1	DRAINAGE, EROSION CONTROL, ROADWAY RECONSTRUCTION	Aaron Chavarria
2100920	US-70-P DS	TULAROSA	228.2/ 229.5	OTERO	District 2	PAVEMENT PRESERVATION, ADA & SIDEWALK IMPROVEMENTS	Andres Linnan
6101022	US-60-P DS	17 MILES WEST OF QUEMADO ON US 60.	18.05/ 24.152	CATRON	District 6	PAVEMENT RECLAMATION.	Bryan Peters
6101040	NM-4-P DS	1/2 MILE NORTH OF THE VILLAGE OF JEMEZ SPRINGS ON NM 4.	18.2/ 19.2	SANDOVAL	District 6	BRIDGE REPLACEMENT ADDED CAPACITY.	Estevan Gonzales
6101131	I-40-P DS	PROJECT LOCATED 4.9 MILES EAST OF ARIZONA / NEW MEXICO STATE LINE ON I-40.	4.4/ 5.4	MCKINLEY	District 6	BRIDGE REPLACEMENT PROJECT FOR EXISTING FATIGUE AND SCOUR CRITICAL BRIDGES ON I- 40 MP 4.9.	Stephan Bach
6101206	NM-12-P DS	NEAR BRIDGE #5947 ON NORTH END OF RESERVE, NM CITY LIMITS. ON NM 12.	6.9/ 7.1	CATRON	District 6	ADDITION OF TURNOUT WITH DRAINAGE IMPROVEMENTS FOR LOCAL PROPERTY OWNER.	Bryan Peters

**Please Note: Projects are subject to change month to month without notice**

A301234	US0550 DS	US 550 CONSTRUCTION & WIDENING PHASE 2 - FROM MP.6 TO MP 3.0	.6/ 3	SANDOVAL	District 3	ROW PURCHASE, RECONSTRUCTION AND WIDENING (1 LANE IN EACH DIRECTION), BRIDGE REHABILITATION AND REPAIRS. PROJECT INCLUDES ADA COMPLIANCE, SIDEWALKS AND OTHER APPURTENANCES AS NECESSARY.	JOSEPH CASARES
---------	--------------	--	----------	----------	------------	---	-------------------

**Please Note: Projects are subject to change month to month without notice**





# Internet Letting Report

Tuesday, October 31, 2017

Page 17 of 19

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, August 27, 2018</b>							
<b>Letting Date: Friday, October 19, 2018</b>							
2101400	US-70-P DS	PRINCE STREET OVERPASS	440.9/ 441.2	CURRY	District 2	BRIDGE REHABILITATION AND LIGHTING	Andres Linnan
2103100	US-82-P DS	9TH STREET TO MAIN AVENUE	170.7/ 171.4	LEA	District 2	SIDEWALK & ADA IMPROVEMENTS	Mark Salazar
4101510	I-40-P DS	19.5 MILES EAST OF JCT. I-40/US 84	274.8/ 274.9	GUADALUPE	District 4	BRIDGE MINOR REHABILITATION AND PRESERVATION	Chris Urioste
5100750	NM-68-P DS	US 64 FROM LA POSTA RD. NORTH TO CAMINO DE LA PLACITAS (NORTH) IN THE TOWN OF TAOS -	44.2/ 45.2		District 5	RECONSTRUCTION WITH ADDED CAPACITY	Antonio Jaramillo
9900745	US-54-P DS	S. OF ALAMORGORDO FROM THE JCT OF DOG CANYON TO THE JCT OF US 70.	55/ 64	OTERO	District 2	GUARDRAIL REPLACEMENT/UPGRADE TO NEW 31" GUARDRAIL	Louis Matta
A301444	NM0014 DS	NM 14 ROADWAY PRESERVATION & REHAB PHASE 2 - FROM MP 2.0 TO MP 4.0	2/ 4	BERNALILLO	District 3	NM 14 ROADWAY PRESERVATION & REHAB PHASE 2.	LESLIE FORTIER

**Please Note: Projects are subject to change month to month without notice**

LC00250

I00025  
DS

UNIVERSITY INTERCHANGE

1/  
2

DONA ANA

District 1

BRIDGE REPLACEMENT, RAMP SHERRI  
MODIFICATIONS/RECONSTRUCTI HOLLIEFIELD  
ON, ROADWAY  
RECONSTRUCTION, AND  
EXTENSION OF MULTI-USE PATH,  
STRUCTURE #6823



# Internet Letting Report

Tuesday, October 31, 2017

Page 19 of 19

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, September 24, 2018</b>								
<b>Letting Date: Friday, November 16, 2018</b>								
2104120		US-70-P DS	12.7 MILES WEST OF JUNCTION WITH US 380 NEAR ROSWELL	319/ 319.7	CHAVES	District 2	BRIDGE PRESERVATION	Louis Matta
5100441		NM-30-P DS	PHASE 2, NM 30 MM 0.3 TO 8.5	4.968/ 8.362	RIO ARRIBA	District 5	RECONSTRUCTION TO 4 LANES	Manuelito Maestas
5100460		NM-68-P DS	NM 74 INTERSECTIN N. FOR APPROX. 2.8 MILES.	4.15/ 7	RIO ARRIBA	District 5	RECONSTRUCTION	Travis Johnson

**Please Note: Projects are subject to change month to month without notice**